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’ o Pentagon New Heating and Refrigeration Plant
Staffing and Training Plan

Executive Summary

The Department of Defense is building a new utilities plant, called the New
Heating and Refrigeration Plant (NHRP), to replace the existing Pentagon Utili-
ties Plant (PUP). The PUP, completed in 1943, has exceeded its design life and
cannot reliably meet the Pentagon’s utility needs. Scheduled for completion in
FY96, the NHRP will incorporate computerized control systems as well as ad-
vanced technology for some of the equipment. The effective use of advanced
technologies will require a substantially different combination of technical skills
and management support to ensure successful operations. Also, because of the
requirement for uninterrupted operation of the mechanical and utility systems
for the Pentagon, the transition from the old to the new plant must be carefully
planned.

The staffing and training plan we developed proposes that the NHRP be
managed, operated, and maintained by a staff of 34 personnel, about half the
. number of positions at the PUP. Major maintenance and repairs will be done by
the supplier of the equipment while it is under warranty; thereafter, those func-
tions should be performed by plant staff or be contracted. The organizational
structure of the NHRP staff will be similar to that at the PUP but streamlined.

While the size of the staff can be reduced, the skill levels must be increased.
In particular, the use of distributed process controls, as well as digital controls on
individual equipment, means that much of the staff will need to become knowl-
edgeable about interfaces with digital equipment, and some staff will need ad-
vanced knowledge about distributed process control and communications
systems. In addition, some NHRP personnel will have to be cross-trained to per-
form duties outside of traditional roles.

The recommended staffing levels and qualifications are comparable to those
at similar facilities. The recommendations are based on a comparison of existing
and new plant systems and equipment; no formal job or task analysis has been
performed for the new plant. Although we have developed broad job qualifica-
tion statements, we have not developed detailed screening criteria for staff quali-
fications.

We recommend that the plant manager and the operations and maintenance

manager be assigned to start some 15 to 18 months before the plant is completed.

The shift foremen should start about 6 months before plant completion, and shift

. personnel should be on site when start-up tests begin. Other maintenance



personnel should begin 2 to 3 months before the plant is completed, and admin-
istrative personnel, about 1 month before.

Training on individual pieces of plant equipment will be provided initially
by the manufacturers and suppliers of that equipment. Much of that will be on-
the-job training. Areas for which additional training should be provided are
(1) a general orientation for all NHRP personnel of the plant, including an over-
view of the plant systems, followed by a walkdown of plant areas; (2) hardware
and software development training; and (3) integrated, hands-on plant control
training, preferably using a training simulator, for each member of the operating
crew. To support the training program, documentation — particularly, detailed
systems descriptions and lesson plans — needs to be developed using, as a basis,
information supplied by the manufacturers. We recommend that a plan be put
in place to develop systems descriptions, operating procedures, and training les-
son plans on a schedule that will support start-up activities at the new plant.
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CHAPTER 1

Introduction

The Department of Defense is building a new utilities plant, called the New
Heating and Refrigeration Plant (NHRP), to replace the existing Pentagon Utili-
ties Plant (PUP). The PUP, completed in 1943, has exceeded its design life and
cannot reliably meet the Pentagon’s utility needs. To continue operation of the
plant, DoD has had to lease equipment. The plant serves the Pentagon, Navy
Annex (Federal Office Building 2), and Marine Corps Headquarters (Henderson
Hall).

Scheduled for completion in FY96, the NHRP will incorporate advanced
technology for much of the equipment and the computerized control systems.
The use of advanced technologies will require a substantially different combina-
tion of technical skills and management support to ensure successful operations.
Also, because of the requirement for uninterrupted operation of the Pentagon,
the transition from the old to the new plant must be carefully planned.

The DoD tasked the Logistics Management Institute (LMI) to identify the
specific staffing and training requirements for operation and maintenance of the
new plant as well as identify the transitional issues that may affect initiation of
operations at the new plant. MPR Associates is assisting LMI in this effort. This
final report includes all of the products specified in the Task Order WHA401.

To accomplish this task, LMI identified the existing plant systems and the
operation, maintenance, and repair functions of the existing staff; identified the
major systems, including the new technologies, in the new plant; and compared
the new plant systems to the existing systems to estimate likely staffing needs of
the new plant. Identification of staffing needs included development of an or-
ganization chart and, for each position, determination of the required level of
education, on-the-job training, specific skills and knowledge, and licensing. In
addition, we evaluated transitional needs (new plant testing and start-up) and
developed a plan, including training needs, for the transition of plant operations
and personnel from the existing to the new functions. Finally, we evaluated the
extent and type of support services needed at the new plant and identified those
that should be contracted.

Information regarding the distributed control system, its interfaces with the
major equipment, and the associated operator interfaces is still being developed
by the systems integrator, IMACS. That system and its interfaces will have a sig-
nificant impact on training, operating procedures, and maintenance require-
ments for the new plant. Furthermore, the quality of the information and the
acquired skills of the operations and maintenance personnel responsible for the
system and its interfaces will have a direct bearing on the success and schedule




of plant start-up activities as well as on the subsequent reliability of new plant
operations.

This report is organized as follows:
¢  Chapter 2 summarizes our conclusions and recommendations.

¢  Chapter 3 compares the physical arrangement, mechanical and electrical sys-
tems, and system controls of the existing and new plants. It focuses on the
differences that will affect staffing requirements

&  Chapter 4 presents the staffing plan for the new plant.
¢  Chapter 5 identifies training requirements and presents a training plan.

¢ Chapter 6 discusses support services.

Additional detail is provided in the appendices. Appendices A and B de-
scribe the systems and controls used in the PUP and the NHRP, respectively.
Appendix C presents detailed job descriptions for positions in the new plant.
Appendix D presents the results of a survey of staffing levels at other utilities

plants.




CHAPTER 2

Conclusions and Recommendations

The principal functions of the PUP and the NHRP are the same — to provide
the Pentagon, FOB 2, and Henderson Hall with steam, chilled water, and
sewage/wastewater service and to distribute electrical power to those buildings.
Therefore, the NHRP's systems will be similar to those used in the PUP; how-
ever, the NHRP will have more than double the amount of equipment. Specifi-
cally, it will have six 40,000-pound-per-hour boilers and ten 3,750-ton chillers. In
addition, the NHRP will have five 3,600-kW emergency diesel generators.

Although the NHRP will have more equipment, operations generally should
be easier, both because the physical arrangement of the plant is more compact
and because all of the boilers and all of the chillers will be identical, which is not
the case for the PUP. Automation also will facilitate plant operations.

We recommend a staffing level at the NHRP of 34 people, about half the
number of positions at the PUP. This number is slightly higher than the staffing
levels at comparable, nongovernment facilities, but we believe that it is reason-
able since loss of service cannot be tolerated. The organization of the NHRP
should be similar to that of the PUP, because the mission, objectives, and equip-
ment are similar. However, the NHRP’s organization will be streamlined.

While the size of the staff can be reduced, the skill levels must be increased.
Of the differences between the PUP and NHRP, the use of distributed process
controls in the NHRP will have the greatest impact, by far, on the qualification
requirements of the NHRP staff. Some advanced knowledge of process theory
and system dynamics is essential to interpret computer displays and to deter-
mine when process controls are malfunctioning. Skills for supporting the ad-
vanced digital control and communications systems also will be required. In
addition, to provide the flexibility necessary with reduced staffing, some NHRP
personnel will have to be cross-trained to perform duties outside of traditional
roles. For example, electricians will be called upon to repair instruments or to
start the diesel generators, and boiler operators may need to operate circuit
breakers for the chiller motors.

The recommendations are based on a comparison of existing and new plant
systems and equipment; and comparison with other similar facilities. The rec-
ommended staffing levels and qualifications are comparable to those at similar
facilities. Although we have developed broad job qualification statements, we
have not developed detailed screening criteria for staff qualifications.

The key events setting the recommended rate of personnel loading are

chiller and boiler installation and testing, training, and testing of control systems.
We recommend early start dates for the plant manager and the operations and
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maintenance manager; 15 to 18 months before plant completion, or sometime in
the third calendar quarter of 1994, would be appropriate. Starting early would
enable the plant manager and the operations and maintenance managers to pro-
vide input on control room layout, arrangement and sequencing of annunciators,
and selection of CRT screens. Shift foreman should be phased in thereafter, from
December 1994 to May 1995. Shift personnel (operators and maintenance per-
sonnel) should be assigned to coincide with training and start-up tests, i.e., on
site by the beginning of September 1995. Other maintenance personnel should
begin 2 to 3 months and administrative personnel about 1 month before the plant

is completed.

Most of the staff for NHRP likely will be drawn from the PUP staff, which
should facilitate the transition to the new plant. The control system at the new
plant is significantly different, however, and will have a major effect on plant op-
eration. Thus, a broad-based training program that can accommodate the differ-
ent experience and skill levels of the various personnel will be needed, along
with screening criteria to ensure that adequate skills have been acquired.

The manufacturers and suppliers of the new NHRP equipment will provide
operation and maintenance manuals, which are simple compilations of product
literature by the various vendors, along with some on-site training on individual
pieces of equipment. No provisions have yet been made to train staff in the op-
eration and maintenance of plant systems, nor have system descriptions been
prepared; those are equally important and are needed for the long-term opera-
tion of the plant. (Bell-BCI has indicated that it expects to cover plant systems
during the training phase, but that training will be simply a review of the plant
arrangement and system drawings; it will not include instructions in plant op-
eration and maintenance.) We recommend that a plan be put in place to develop
systems descriptions, operation procedures, and lesson plans on a schedule that
will support the new plant start-up and training activities.

Senior plant management and shift supervisors should be brought on board
well in advance of plant operation so they can direct their efforts to the prepara-
tion of operating procedures and manuals and to the development of a long-term
training program. The systems operations manuals should be prepared under
the direction of the plant manager by individuals skilled at such tasks.

Areas for which additional training should be provided are (1) a general ori-
entation for all NHRP personnel of the plant, including an overview of the plant
systems, followed by a walkdown of plant areas; (2) hardware and software de-
velopment training for the electronic industrial controls mechanics and the com-
puter systems specialist, covering a 6-month span from June to December 1995
and conducted periodically during the evolution of systems installation and
tests; and (3) integrated, hands-on plant control training, preferably using a
training simulator, for each member of the operating crew (currently scheduled
operator training is limited to classroom teaching only and only for 10 people).

A simulator should be considered not only for training (both before start-up
and for the long term) but as a platform for qualifying operators and for staffing
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studies for operations. In addition, changes to software and screens identified in
training activities could be made part of the control system debugging process if
the simulator is obtained early in the system design evolution. This debugging
process would be expected to identify first-time design implementation and
minimize plant start-up delays and damage to equipment. Since involvement by
the controls system designer and by the suppliers of the boilers and chillers
would be necessary, the most opportune time for the development of the simula-
tor is now. We recommend, as a minimum, that steps be taken as soon as possi-
ble to determine the cost and benefit of having a simulator for the NHRP.




CHAPTER 3

Comparison of Existing and New Plants

The principal functions of both the PUP and the NHRP are the same — to
provide steam, chilled water, and sewage/wastewater service and to distribute
electrical power to the Pentagon, FOB 2, and Henderson Hall. Both plants there-
fore contain similar systems and equipment. However, some features of the
NHRP’s physical arrangement, the numbers and ratings of its mechanical and
electrical systems, and its system controls are sufficiently different from those of
the existing plant to have an effect on staffing requirements. Those features are
summarized below. Appendices A and B provide more detailed descriptions of
the plants.

PHYSICAL ARRANGEMENT

Both the PUP and the NHRP have separate areas for the chillers, boilers, and
electrical switchgear. However, the general arrangement in the new plant is
more compact and amenable to walk-around inspections.

‘ In the PUP, the one original boiler still operating is located in the main
) building, and the three rental boilers are located in another building on the south
side of the main building. Similarly, the four original chillers still operating are
in the main building, and the seven rental chillers are in an adjacent building.
The major electrical switchgear for the PUP is located in two buildings across the
road from the main building. The PUP control room is located on the operating
floor of the boiler room and contains only a master steam pressure control and
controls for the fixed boiler. The use of fixed and rental boilers and chillers
spread between two buildings in the PUP complex, combined with the lack of a
centralized control center from which the equipment can be monitored, means
that operating personnel must walk considerable distances, both inside and out-
doors, to take readings and to check, start, and stop equipment. The physical ar-
rangement of the PUP not only may require more personnel in normal operating
conditions, but may hinder personnel from taking corrective steps quickly dur-
ing an emergency.

In contrast, the arrangement of the NHRP is such that operating personnel
should be able to move quickly among the chillers, boilers, and electrical equip-
ment rooms. All major equipment is located under one roof, with the chillers on
the north, the boilers on the south, and the electrical switchgear in the middle.
The control room is located on the second floor above one of the electrical load
centers and overlooks both the chiller room and the boiler room. Windows lo-
cated in the control room and in the second floor passageway of the NHRP allow

' visual observation of much of the critical equipment. In addition, the control




console work station and annunciators in the control room enable centralized
monitoring so that corrective steps can be initiated rapidly in an emergency.

MECHANICAL SYSTEMS

Table 3-1 lists the major equipment in the principal mechanical systems in
the PUP and NHRP. The systems include steam generation, feedwater and wa-
ter treatment, fuel storage and supply, steam distribution and condensate return,
refrigeration, auxiliary, and sewage systems.

Steam Generation Systems

The PUP has one permanent boiler, which is rated at 125,000 pounds per
hour and has an operating pressure of 125 psig, and three rental boilers rated at
60,000 pounds per hour and 125 psig. The combination of fixed and rental boil-
ers with different designs and controls makes PUP operations complex. (The
combination has relatively no effect on maintenance, however, because the
owner of the rental units is responsible for major maintenance.) The NHRP will
have six boilers rated at 40,000 pounds per hour and 125 psig. Because the de-
sign and controls of the new boilers are identical, operation of the NHRP should
be easier. With age, the boilers in the NHRP will require increased maintenance,
but since the primary fuel is natural gas, degradation should be gradual.

The soot blowers in the PUP are operated with compressed air; those in the
NHRP are operated with steam. Although the steam soot blowers are more ef-
fective, they are generally more maintenance intensive. However, since natural
gas will be burned most of the time, the demands for soot blowing will be mod-
est, so the impact of the steam soot blowers on maintenance burden should not

be significant.

Feedwater and Water Treatment Systems

The principal differences between the PUP and NHRP feedwater and water
treatment systems are the number and type of feedwater pumps and the opera-
tion of the water softening and chemical treatment systems. The PUP has three
turbine-driven feedwater pumps, and the NHRP has six motor-driven pumps.
Four of the NHRP pumps are rated at 102 gallons per minute (gpm), and two, at
204 gpm. Each has a total developed head of 443 feet. Although the turbine-
driven pumps are more efficient, they are more complicated to start and operate;
the major advantage of the motor-driven pumps is that they are more amenable
to automation. From a maintenance standpoint, even though there are twice as
many feedwater pumps in the NHRP, the motor drives are less of a maintenance
burden than the turbine drives.
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The water softening and chemical treatment systems in the NHRP are auto-
mated. Those in the PUP are operated manually, and operators spend about
one hour per shift testing the water and adding chemicals. Although automatic
operation of those systems is certainly desirable, experience has shown that auto-
matic water softening and chemical treatment systems often are not well engi-

~neered and can be unreliable.  Consequently, they require significant
maintenance attention. Experience at other utilities plants with automated water
softening and chemical treatment systems indicates that those systems seldom
receive the maintenance they need because they are not a vital link for system
operation. In contrast, maintenance of manual systems is a routine part of plant
operations. Unless the NHRP systems are carefully designed and maintained, the
burden on the NHRP staff likely will not be much different from current prac-
tices and the associated burden on the PUP staff.

Fuel Storage and Supply Systems

The NHRP will have two 300,000-gallon fuel oil tanks, which is about the
same as the capacity of the two original PUP tanks. Coupled with the fact that
natural gas will be fired most of the year, the effort required for fuel offloading
should not be a major burden on the NHRP staff.’

Operation of the fuel systems (natural gas and No. 2 oil) in the NHRP
should parallel the PUP. In addition, although there are six fuel oil pumps for
the boilers in the NHRP versus three in the PUP, these components traditionally
require little maintenance.

Steam Distribution and Condensate Return Systems

The steam distribution and condensate return systems in the PUP consist
principally of the 16-inch steam distribution piping and the 8-inch high pressure
and 3-inch low pressure condensate return piping. The NHRP will use most of
the same piping and components. However, to reduce the heavy maintenance
requirements of the steam distribution systems, several modifications are
planned:

¢ Replacement of steam piping expansion joints with the nonleaking bellows
type. This activity has been started.

¢ Installation of a new ring header in the inner court of the Pentagon to enable
isolation of sections of the Pentagon. The ring header will be installed in

'Major effort was required during January through March 1994 because only
60,000 gallons could be stored in the temporary tanks that replaced the two 262,000 gal-
lon tanks. Because of high residential demand, natural gas was cut off from the PUP. Oil
consumption during the cold spells was about 22,000 gallons per day, and emergency
shipments by tanker truck (7,000 gallons per truck) were necessary. Additional storage
capacity will be needed for winter operation of the PUP until the NHRP tanks are in-
stalled.
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phases, so the existing outer header will remain in operation for an extended
period of time (probably 10 years).

In addition to the existing distribution system, the NHRP will have a second
steam distribution and condensate return system and a new pipe tunnel from the
heating plant to the FOB 2 piping vault. This redundant system, although dou-
bling the number of valves, traps, etc., will enable staff to perform preventive
maintenance on a planned basis, which should reduce the burdens associated
with unscheduled maintenance demands and improve the reliability of the sys-

tem.

Refrigeration Systems

The major differences between the PUP and NHRP refrigeration systems are
the numbers and ratings of refrigeration chillers, including the condensers, com-
pressors, motors, pumps, and other associated equipment. The PUP currently
has four 5,000-ton original chillers and seven 1,000-ton rental units; the NHRP
will have ten 3,750-ton units. Although the numbers of major components are
similar, the identical design and control of the NHRP chillers should simplify op-
erations and maintenance.

The NHRP will use the same chilled water distribution system (supply and
return) being used by the PUP plus a new, second system to reduce the priority
(unscheduled) maintenance and enable scheduling of preventive maintenance.
Like the redundant steam distribution and condensate return lines, the redun-
dant chilled water supply and return lines will simplify maintenance and im-
prove system reliability.

Two chilled water distribution booster pumps, a sump pump, and local con-
trol panel will be installed in the FOB 2 vault, located on the west side of the Pen-
tagon. Those will require periodic checks. Monitoring data feedback to the
NHRP control station should be provided to reduce the frequency of off-site

checks.

Auxiliary Systems

The auxiliary system in which the differences between the PUP and the
NHRP are significant is the compressed air system. The PUP has a variety of
types of air compressors: one single-stage reciprocating, three two-stage, and
two rotary screw. The NHRP will have two instrument air compressors and
three service air compressors. All five compressors will be of the reciprocating,
single-stage, double-acting type, presumably from the same manufacturer. Ac-
cordingly, operation and maintenance should be less of a burden than is the case
for the PUP compressed air system.

Other auxiliary systems of significance include plant services: vacuum, ele-
vator, telephone, intercom, cranes, fire protection, and heating, ventilation, and
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air conditioning. Changes in these systems for the NHRP should have little im-
pact on staffing.

Sewage System

The NHRP will use the existing sewage pumping station. A second sewage
system is to be added for redundancy, but details on the equipment have not yet
been obtained. The current system requires significant attention by PUP person-
nel; it must be checked every shift, pumps must be unclogged, the comminutor
must be overhauled, etc. Since the sewage pumping station is located off-site,
the checks require vehicle travel. A backup system for the NHRP should reduce
the need for surveillance and priority maintenance. Furthermore, remote moni-
toring of the pumps should be added to the NHRP data system to reduce the fre-
quency of the checks.

ELECTRICAL SYSTEMS

Table 3-2 lists the major electrical equipment in the PUP and NHRP. Com-
pared to the PUP, the NHRP has more electrical equipment, primarily because it
has a larger number of major components, for example, boilers and chillers. The
following is a comparison of the PUP and NHRP electrical equipment require-

ments:

PUP NHRP
13.8/13.2-kV circuit breakers 28 22
4.16-kV circuit breakers 0 41
2300-V circuit breakérs/ fused switches 4 0
480-V circuit breakers 35 222
277 /208-V circuit breakers/ fused switches 82 0

Preventive maintenance and major repairs for electrical equipment are con-
tracted by PUP and likely will be by NHRP. Therefore, the major difference be-
tween the two plants will be in the area of contract costs, particularly after 5 to
10 years as the equipment ages. From an operating standpoint, automation
should simplify the start-up and shutdown of equipment in the NHRP. How-
ever, since not a lot of effort is required to operate the PUP electrical systems, the
impact on staffing will be minimal.

Unlike the PUP, the NHRP will have five 3,600-kW emergency diesel gen-
erators, but details on the emergency system have not been made available. The
addition of emergency generators could increase the maintenance burden unless



the maintenance is contracted. Personnel assigned to operate and perform cor-
rective (minor) maintenance on the diesel generators will require special training
and upgraded qualifications.

SysTEM CONTROLS

The PUP wuses mostly local on/off analog controls, but some
equipment — the rental chillers and boilers and the 5,000-ton original chillers, for
example — has local digital controls. The principal features of the NHRP control

system are as follows:

¢ Modulating and digital control, monitoring, data acquisition, alarm, and in-
dication systems.

¢  Master controller, which includes controls for boiler combustion, intake air,
flue gas and flame safety, boiler auxiliaries, chiller condenser water system,
chiller diagnostics, chilled water, and electrical distribution.

+  Eight workstations, including

> three each for chillers and boilers, containing an operator interface,
graphics, and alarms;

» one for software and system maintenance; and

» one for the plant manager.
. Communicatior-ls and control digital equipment and software.

Of the differences between the PUP and NHRP, the use of distributed proc-
ess controls in the NHRP will have the greatest impact, by far, on the qualifica-

tion requirements of the NHRP staff. However, additional details on the NHRP
control system were not available when this report was prepared.
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CHAPTER 4

Staffing Plan

This chapter briefly describes the organization and staff assignments of the
PUP and proposes an organization and staff assignments for the NHRP. It also
recommends transitional staffing needed for phase-in of the new plant. In gen-
eral, since the NHRP’s mission, objectives, and equipment are similar to those of
the PUP, the organization of its staff also will be similar. However, fewer staff
will be needed; in contrast to the 72 positions at the PUP, 34 personnel can man-
age, operate, and maintain the NHRP. To provide the flexibility necessary with
reduced staffing, NHRP personnel will have to be cross-trained to perform du-
ties outside of traditional roles. For example, electricians will be called upon to
repair instruments or to start the diesel generators, and boiler operators may
need to operate circuit breakers for the chiller motors. In addition, the NHRP
staff will have to be more highly qualified than PUP staff. Some advanced
knowledge of process theory and system dynamics is essential to interpret com-
puter displays and to determine when process controls are malfunctioning.
Skills for supporting the advanced digital control and communications systems
also will be required. Specific position descriptions — including job summaries,
position functions, responsibilities, and knowledge/skill requirements — for
NHRP staff are provided in Appendix C.

ORGANIZATION

Figure 4-1 shows the PUP organization as of March 1994. The PUP’s
72 authorized positions include management and administrative staff, general
and assistant general foremen, electrical distribution facilities staff, operations
staff, and repair staff. Of the 72 positions, 62 constitute the in-plant work force.
Currently, 26 positions (36 percent) are vacant. All but two of the vacancies are
in the wage grade category that comprises the in-plant work force, i.e., nearly all
vacancies are in the operations and maintenance departments.

Figure 4-2 shows the proposed organization plan for the NHRP. The pro-
posed plan shows 34 positions, 12 fewer than are currently filled at the PUP.
Fewer positions are proposed principally in the management and administrative
staff and in the utility systems repairer operator (USRO) staff. New positions for
the NHRP include a computer systems specialist (which eventually may be a
part-time or contract assignment) and additional electronic industrial controls
mechanics (EICMs).

To benchmark the staffing proposed for the NHRP, we contacted eight com-

parable facilities to determine their staffing levels, the types of equipment they
operated, and their experiences. We concluded that modern, well-designed
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plants with computer controls can be staffed with modest numbers of personnel
and that the staffing level proposed for the NHRP is reasonable. Appendix D
provides more detail about our facility survey.

STAFF ASSIGNMENTS

Tables 4-1 through 4-5 summarize the position descriptions for PUP and
NHRP management and administrative staff, operations staff, general and assis-
tant general foremen, maintenance department staff, and electrical distribution
facilities staff. Staff functions are discussed in the following subsections.

Management and Administration

The PUP has 11 management and administrative staff positions. The posi-
tions include 5 management personnel, 2 staff support (clerical) personnel,
1 plant operations assistant, 1 management assistant, 1 supply technician, and
1 motor vehicle operator. In contrast, the NHRP has just 5 management and ad-
ministrative staff positions. The management positions include the plant man-
ager and the operations and maintenance manager. The administrative staff
includes a management assistant (data base and reports) and 2 support staff ca-
pable of performing both clerical and supply (stores) functions.

The proposed management and administrative staffing for the NHRP is ac- .
complished by eliminating three supervisor mechanical engineer positions, one
supply technician, and one motor vehicle operator. Elimination of two of the en-
gineer positions for new construction assumes completion of construction of the
NHRP; functions associated with the third engineer position will be provided by
exiting Federal Facilities Division (FFD) staff, primarily in the area of contract
administration for outside support. Administrative staff reductions assume that
routine, periodical reports can be automated, planning for which should occur as
the computer software for the plant is developed. (Depending on the rate of
automation, it may be necessary to carry additional personnel temporarily.) The
elimination of the motor vehicle operator position assumes that the associated
tasks can be handled by the FFD motor pool.

Operations

Operation of the PUP is under the direction of the general foreman, who re-
ports to the supervisor, mechanical engineering (operations and maintenance).
The operations staff includes 25 positions, of which 7 are vacant. Operating shift
assignments are filled by five crews of four persons each; each crew consists of a
foreman, two mechanical operators, and a water tender. An electrician is also as-
signed to each shift. One shift per week is filled by personnel from the repair de-
partment. The electrician and a mechanical operator perform an off-site tour of
the sewage plant and intake structure at the lagoon each shift; that tour usually .
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requires an hour, but can take longer if problems are found. Surveillance tours
and hourly readings of equipment within the PUP requires one person full-time.

Operation of the NHRP is under the direction of the watch foreman on duty.
A shift crew consists of the watch foreman, one USRO, a repair mechanic, and an
electrician. Twenty personnel in all are assigned to shift work. The position de-
scription for both the watch foreman and the USRO requires that these personnel
hold a District of Columbia Class 1 Steam Engineer license or possess equivalent
experience. The organization chart for the NHRP, Figure 4-2, shows the repair
mechanics and electricians assigned to the operating shifts but administratively
reporting to the USRO general foreman who schedules work assignments and
exercises technical direction for planned assignments (preventive maintenance)
performed during the shift. However, to ensure operational needs of the plant
are met, the watch foreman assigns the priority of work during the shift.

The computer systems specialist is a member of the operations staff; this
specialist’s duties include software modifications, program debugging, and tech-
nical direction and training for the operating staff. This position will be required
for one or two years after start-up of the NHRP in order to complete the func-
tional and operational transition. Plant experience will determine whether this
position can eventually be reduced to part-time or be contracted.

The proposed staffing for operation of the NHRP represents a significant
change from current PUP staffing. As noted earlier, the introduction of distrib-
uted control systems enables centralized control and monitoring, but requires a
higher level of system understanding to assess computer output and utilize
computer-based control interfaces. We believe this can be accomplished by hav-
ing highly skilled, well-trained, multidisciplinary shift personnel.

The level of staffing proposed for shift assignments provides coverage for
more shifts per week than needed based on calendar time. With five shifts, each
assigned five days per week, extra personnel would be available for four non-
shift days per week. In addition, having extra personnel allows for leave, train-
ing, sick time, etc. Note that the ratio of required shifts per week, 21, to the
number of shifts available, 25, is 0.84. That ratio corresponds closely to current
government planning practice, which assumes 1,770 hours per year actual on-
the-job time compared with 2,080 hours theoretical time (52 weeks per year times
40 hours per week).

Compared to the operators in the PUP, the NHRP operators will spend more
of their time in the control room. Therefore, shift assignments assume personnel
are cross-trained so they can function effectively as boiler operators and chiller
operators, electricians and instrument technicians, etc. Cross-training represents
a departure from the traditional roles staff performed individually as boiler ten-
ders, mechanics, etc. The long-term goal of the NHRP should be to have all shift
personnel trained as operators.




Maintenance

The PUP repair department has 22 positions, of which 9, including the posi-
tion of steamfitter foreman, are vacant. With the current staffing, 4 personnel
perform repairs, 3 are assigned to relief shift duties and perform repairs when
available, 2 perform cleanup duties, 2 are lead foreman, and 1 is the repair de-
partment foreman. Another 14 positions are assigned to PUP electrical distribu-
tion facilities. Those positions include a foreman and assistant foreman (both
vacant), 2 EICMs (1 vacancy), 6 distribution facilities electricians (2 vacancies)
and 4 electricians (2 vacancies).

The proposed maintenance staff for the NHRP comprises the general fore-
man, four pipefitter-welders, five repair mechanics, five electricians, and three
EICMs. The repair mechanics and electricians are assigned to shift duties and
will perform operational functions as well as repair and maintenance tasks. The
electricians should be qualified to perform routine instrumentation and controls
repairs when the EICMs are not available.

The proposed reduction in maintenance personnel stems from the new con-
dition of the equipment and the redundant distribution steam and chiller piping
systems, which will reduce the frequency of unscheduled and emergency repair
and maintenance, as well as from the efficiency gains resulting from cross-

training.

TRANSITIONAL STAFFING

Although the functions of the equipment in the PUP and NHRP are similar,
the configuration and controls are significantly different. In addition, start-up
and testing of the new equipment will be necessary as installation is completed.
Personnel will have to be trained in the operation of the new equipment. Con-
currently, existing services to the Pentagon and other buildings will need to be
maintained. Dual staffing for some period prior to commissioning of the NHRP
will be necessary to provide training and testing and to ensure continuity of
service.

The priority for staffing is in operations, followed by maintenance and then
administrative personnel. The first position to be filled is that of plant manager,
followed by the operations and maintenance manager, watch foremen, computer
systems specialist, and shift operators. The plant manager, operations and main-
tenance manager, and watch foremen should be dedicated to the NHRP rather
than working at both the PUP and the NHRP. The operating shift personnel
(USRO:s) for NHRP can be drawn from the PUP staff, depending on their avail-
ability. Temporary personnel will have to be brought on board (perhaps on loan
from GSA-HOTD) for a few months while the NHRP boilers and chillers are be-
ing phased in, but the PUP is still operating.




The staffing schedule follows the construction-erection-testing sequence for
equipment and systems. Figure 4-3 shows the schedule of key events for con-
struction completion and the recommended schedule for personnel loading. The
construction schedule reflects best estimates based on information obtained in
early July 1994. The original schedule called for completion of the NHRP by Oc-
tober 1995; the current schedule shows completion by December 19, 1995.

The key events setting the recommended rate of personnel loading are
chiller and boiler installation and testing, training, and testing of control systems.
The plant manager and the operations and maintenance manager should be as-
signed 15 to 18 months before plant completion, sometime in the third quarter of
1994. We recommend an early start date to allow their input to control room lay-
out, arrangement and sequencing of annunciators, and selection of CRT screens.
Watch foremen should be phased in from December 1994 to May 1995. Shift per-
sonnel (operators and maintenance personnel) should be assigned to coincide
with start-up tests and training, i.e., on site by the beginning of September 1995.
Other maintenance personnel can be assigned 2 to 3 months and administrative
staff about 1 month prior to completion of the plant.

Position descriptions for the plant manager, operations and maintenance
manager, computer systems specialist, watch foremen, general foreman, control
operators, repair mechanics, electricians, and EICMs are included in Appendix C
and reflect the additional responsibilities required for the automated features
and digital control system of the NHRP. Position descriptions for other NHRP
personnel (pipefitter-welders and administrative staff) are essentially the same as
those now in use at the PUP.
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CHAPTER 5

Training Requirements

This chapter reviews the provisions in the construction specification for
training NHRP staff, identifies training voids, and it presents a detailed outline
for a training program plan.

EX1STING PROVISIONS FOR TRAINING

This section reviews the training provisions in the construction specification.
It also identifies weaknesses in the planned training program.

Equipment Training

The construction specification requires that the equipment suppliers train
NHRP staff on-site in the operation and maintenance of their equipment. Those
requirements are summarized in Table 5-1. The extent of training varies from
8 hours for pumps to more than 120 hours for the central distributed control sys-
tem. Generally, the suppliers are supposed to conduct the training after the sys-
tem is functionally complete but before final acceptance testing. The
construction manager, Bell-BCI, has indicated that it plans to schedule training
by the equipment suppliers from September to December 1995 (the current
schedule calls for plant start-up on December 19, 1995).

A review of the training requirements in Table 5-1 and of the time frame
proposed by Bell-BCI indicates that the training period is marginally adequate.
The proposed training totals 448 hours (approximately 58 days). Between Sep-
tember 5, 1995, when training is assumed to start, and December 19, 1995, when
plant start-up is scheduled, there are approximately 73 weekdays (excluding
holidays). Not all of the days will be available for training because key person-
nel will be participating in system tests as well as in administrative training.
Therefore, we believe that training should be initiated no later than
August 1,1995. This would add 22 days making a total of 95 days available for
training NHRP personnel.

Operations and Maintenance Manuals

The construction specification requires suppliers to provide operating in-
structions and operations and maintenance manuals. Table 5-2 summarizes the
support documents required by the specification. Bell-BCI has indicated that it
plans to compile the individual equipment documents provided by the suppliers




into operations and maintenance manuals. It expects to have the first draft of the
manuals for mechanical equipment by early September 1994 and for electrical
equipment by November 1, 1994. The drafts are for review by the government;
final versions are to be issued by the end of January 1995.

Because, the training program is weighted heavily toward on-the-job train-
ing, the materials used should be of high caliber to ensure that the training by the
vendors' personnel results in correct operation of the equipment. The construc-
tion specification contains requirements as to the content of the training materi-
als, but does not specify a standard format and content, nor does it call for
training aids such as sketches of the equipment to facilitate an understanding of
the individual components. It is probably too late, and therefore not economi-
cally feasible, to change the specification, so the training program should use the
contractors submittals as is. However, training aids should be added to fill in

obvious voids.

Although the manuals to be prepared by Bell-BCI will be necessary for train-
ing, they do not provide an integrated understanding of the functioning of the
overall system and the controls. This level of information requires systems de-
scription manuals, but no provisions have yet been made to obtain these. Efforts
should be initiated as soon as possible to ensure that systems description and op-
eration manuals are available for use by the time training is started. Early avail-
ability of such manuals not only will provide personnel the details of system
functioning, but also will enable a hands-on review and upgrade/revision of the
written descriptions as part of the process of walkdowns and trial operation.

Plant Systems Training

Bell-BCI has indicated that it plans to provide general training covering
plant systems during the September-December 1995 training phase. That train-
ing will consist of a review of the plant arrangement and system drawings but
will not include instructions in plant operation.

It appears that the NHRP staff will have to develop its own operating proce-
dures on the basis of the training received on the individual equipment, the op-
erations and maintenance manuals provided by the equipment suppliers, the
system descriptions, and experience gained during the start-up performance test
period. If senior plant management, the operations and maintenance manager,
and watch foremen are brought onboard well in advance of plant operation, they
can direct their efforts to the preparation of operating procedures and a long-

term training program.

Prerequisites to Control System Training

The construction specification for the central distributed control system (Sec-
tion 16950) requires the contractor to identify training, knowledge, or skill pre-
requisites that personnel must have before they receive control system training.
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In view of the significant difference in technology between the PUP and the
NHRP control systems, PUP personnel may need to undertake special training to
meet the prerequisites. Such training may take several months to set up and con-
duct.

When this report was written, the contractor for the NHRP control system
had not yet identified the prerequisites for training. In view of the lead time re-
quired for any special training of PUP personnel, the contractor should identify
the prerequisites as soon as possible. (The prerequisites for training are not nec-
essarily contained in the position descriptions; these specify the skill and knowl-
edge requirements to actually perform the job, which presumably would be
attained after appropriate training.)

TRAINING VOIDS
Plant Administration

The existing training program contains only equipment modules. Addi-
tional courses relating to conduct of operations, industrial safety and manage-
ment, procedures guides, emergency procedures, safety tagging (lockout and
tagout), supervision, administrative procedures, etc., should be included in order
to have a complete training program.

Diesel Generators

At present, the construction specification does not provide for training in the
operation of the diesel generators. We understand that the general subject of
emergency power is being evaluated. As soon as a decision is made, appropriate
training should be planned and incorporated into the plant operations training.

TRAINING PROGRAM PLAN

The training program plan we had hoped to develop by this time would be
very detailed and coordinate specific schedules between the equipment vendors,
Bell-BC], and NHRP staff. The component installation schedules and contents of
the vendors training modules have not been forthcoming at this time so we have
suggested a training program plan outlined in Table 5-3, arranged by system and
equipment. The plan includes schedules, length of instruction, and responsible
organizations. The plan outline has its basis in the scope of training defined in
the construction specification and can serve as the basis for the development of a
comprehensive training program plan when detailed information is available.
Essential input for the detailed plan includes the schedules for construction com-
pletition, flushing, hydrotests, and electrical checks, as well as a defined scope of
vendor instruction. Priority should be given to the preparation of the detailed
training program that fits in with the startup schedule to ensure maximum




benefits are obtained during the limited tithe eguipment is in a pre-operational
status.

Table 5-4 shows the total number of hours of training required for each job
position; Appendix E lists the training hours by system for each position. The
length of time (contact hours) that should be allocated for personnel training can
be used in planning augmentation rates and nontraining job assignments during
the training phase.

The bulk of the training in the plan occurs from September through Decem-
ber 1995, following the Bell-BCI schedule. If the training period is started in
August, as we have suggested, the tables should be adjusted accordingly. As
shown on the recommended schedule for personnel staffing on Figure 4-3, plant
managers, shift foremen, and operators should be assigned by the beginning of
the training period, and maintenance personnel, particularly those requiring
skills that may not be currently available at the PUP, such as the EICMs, should
be brought onboard early in the training period.

The plan includes the following additional training that is needed, but not
included in the construction specification:

¢ For all NHRP personnel, a general orientation of the plant, including an
overview of the plant systems followed by a walkdown of plant areas.

¢  For EICMs and the computer systems specialist, hardware and software de-
velopment training. That training should be conducted from June to Decem-
ber 1995 and periodically during the evolution of computer systems
installation tests and modifications.

&  For each member of the operating crew, integrated, hands-on plant control
training. (As currently scheduled, operator training is limited to classroom
teaching only and to 10 people only; use of a training simulator for this pur-
pose would be most effective.)

The length of training indicated in the construction specification for some of
the plant support systems could be reduced, particularly if scheduling becomes a
problem. The allocated time for the plant (internal) heating, air conditioning,
ventilation, and exhaust systems and for the intrusion detection, entry control,
and fire detection systems appears to be longer than necessary. This should be
reevaluated when the operations and maintenance manuals for these systems are

reviewed.

SIMULATOR TRAINING

Recent experience at new power plants incorporating extensive distributed
control systems, as well as at existing plants with control system retrofits, has
shown positive benefits from with the use of simulators for training. The cost
and effort of providing a simulator for a computer-based control system is much




lower than for an analog system since many of the same digital algorithms used
to control the plant can be used to run the simulator.

For the NHRP, a simulator would provide not only training (both for before
start-up as well as for the long term) but also a platform for staffing studies for
operations. In addition, needed changes to software and display screens identi-
fied in training activities could be made as part of the control system debugging
process if the simulator is obtained early , (during evolution of the system de-
sign) evolution. This debugging process would be expected to identify first-time
design implementation and minimize plant start-up delays and damage to
equipment.

Since involvement by the controls system designer and by the suppliers of
the major equipment (boilers and chillers) would be necessary, the most oppor-
tune time for the development of the simulator is now. We recommend, as a
minimum, that steps be taken as soon as possible to determine the costs and
benefits of having a simulator for NHRP.
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Table 5-4.
Summary of Training Hours by Position

Position Total hours
Plant Manager 260
Operations and Maintenance Manager 374
Computer Systems Specialist 92
Shift Foreman 414
Control Operator 338
Electronics Industrial Controls Mechanic 477
General Foreman 556
Repair Mechanic 500
Pipefitter-Welder 36
Electrician 516
Administrative staff 8
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APPENDIX A

Pentagon Utilities Plant
Systems and Controls




Penta

gon Utilities Plant

Systems and Controls

This appendix describes the general features of the existing Pentagon Utili-
ties Plant (PUP). Annex 1 contains a more detailed description of the plant sys-
tems, and Annex 2 describes the PUP system controls.

(GENERAL PLANT DESCRIPTION

BOILERS

FueL

The PUP provides heating steam to the Pentagon, Navy Annex [Federal Of-
fice Building (FOB) 2], and Marine Corps Headquarters (Henderson Hall) in the
Arlington, Virginia, area. The steam is distributed at 125 psig through tunnel
basements and underground piping. Steam pressure is reduced at the individual
buildings, and condensate is returned to the plant. The condensate lines are
equipped with valves, strainers, and steam traps. This plant also provides
chilled water for air conditioning to the Pentagon and FOB 2.

The facility is located east-southeast of the Pentagon adjacent to Inter-
state 395. Cooling water intake is from the Potomac River via the lagoon adja-
cent to Columbia Island. Makeup water is from the D.C. and Arlington County
water systems. Sewage is discharged via the plant sewage pumping system into
the Arlington County sewage treatment system.

The PUP has one permanently installed boiler (Boiler No. 1) and three rental
boilers. At one time, five permanently installed boilers were in place, but four
have since been demolished. Boiler No. 1 has a capacity of 125,000 pounds per
hour of steam, and the rental boilers each have a capacity of 60,000 pounds per
hour. The rental boilers are mounted on truck trailer beds. Steam conditions are
125 psig and 353°F. All boilers are equipped to burn natural gas or fuel oil. An-
nual consumption is about 80 percent natural gas and 20 percent fuel oil in the
summer and the reverse (20 percent natural gas, 80 percent fuel oil) in the winter.
Current practice is to burn a low sulfur (less than 0.2 percent) grade No. 2 oil.

Fuel oil is delivered by truck and pumped, via the appropriate unloading
station, to fuel oil storage tanks.




The original tanks had a capacity of 524,000 gallons, but these were recently
dismantled. The capacity of the temporary storage tank is 60,000 gallons. Con- .
sumption during the recent cold spell in 1994 was about 22,000 gallons per day,
and emergency shipments by tanker trucks (7,000 gallons per truck) were neces-
sary. Large capacity tanks are planned for the new facility. If these are not in-
stalled by next winter, additional temporary storage will be sought.

Natural gas is fed to the plant by pipelines from Washington Gas Light
Company. Gas is provided on an interruptible basis, i.e., gas supply can be cut
off during periods of high demand.

ForceD DrAFT FANS

Boiler No. 1 has a forced draft fan and is a positive pressure furnace. The
fan is motor-driven. The forced draft fans for the rental boilers are located on
their individual trailer beds.

FEEDWATER SYSTEM

The feed pumps have capacities of 600 to 800 gallons per minute. The feed-
water system receives makeup from the D.C. and Arlington County water sys-
tems. City water is supplied from one of two city water mains and is piped ‘
directly through zeolite softeners to a surge storage tank on the upper level of the
boiler house. Condensate returning from the heating system is piped to a receiv-
ing tank. From the receiving tank, the condensate is pumped by one of the two
pumps through condensate polishers before being sent and stored in the surge
tank. At the surge tank, the condensate and makeup water mix and flow by
gravity to the two deaerators below. In the deaerators, the feedwater is heated
and deaerated then flows to one of the three boiler feed pumps on the first floor.

ComBUsTION CONTROL

Boiler No. 1 is controlled by a pneumatically operated combustion control
system manufactured by Coen Controls. The rental boilers use digital controls
made by Bailey Meter Company and are serviced by the leasing contractor.

STEAM SYSTEM

The majority of the 125 psig steam produced is used by the Pentagon and
Federal buildings that the plant serves. The steam, referred to as high pressure
steam, is also used inside the plant to power the turbine-driven feedwater
pumps. The steam leaving these turbines is used as low pressure steam in the
deaerators to heat and deaerate feedwater and to supply the plant heating,
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ventilation, and air conditioning system. The high pressure steam also can be
piped through a pressure reducer (6 psig) and used to heat fuel oil at the fuel oil
burner pumps.

REFRIGERATION PLANT

The PUP contains four of its original eight electrically driven centrifugal
chillers and seven rental chillers serving a common system. The chilled water
pumps deliver chilled water to each of the buildings on the system for air condi-
tioning. The original chillers are rated at 5,000 tons each and the rental chillers at
1,000 tons each. The combined pumping capacity of the chilled water pumps is
approximately 51,500 gallons per minute. All the chillers use the same basic cy-
cle to chill the water. Refrigerant Type 500 (freon) is used in the PUP chillers,
and Type 11 is used in the rental units. The refrigerant flows in the closed loop.
Absorbing heat from the chilled water, the refrigerant evaporates and travels
through the compressor to the condenser where it gives up the energy it ab-
sorbed from the chilled water to the condenser water. The condenser water is
pumped from the Columbia Island lagoon next to the Potomac River through the
condensers and is returned to Roaches Run and to the Potomac River. There are
six condenser water pumps, one traveling screen, two strainers, and one trash
rack.

The design inlet temperature for the chillers is 88°F. Plant personnel re-
ported that the temperature has been as high as 91°F during the summer. This
higher-than-design temperature necessitates a reduction in cooling capacity.

ELECTRICAL SYSTEM

The plant’s electrical distribution system is supplied by three 13.2-kV feeders
via 230-kV to 69-kV transformers at the Virginia Power Company substation lo-
cated adjacent to PUP. Two of the three feeders are reduced in voltage to feed
the 4,160-V system, and one is reduced in voltage to feed the 2,300-V systems.
Power for the 480-V, three-phase system and the 120/180-V, one-phase system is
provided by transformers located throughout the facility. Also, 13.2-kV is sup-
plied to the Pentagon where it is reduced to 480 V.

Power from three 69-kV feeders is available from the Potomac Electric
Power Company (Pepco) on a standby basis.! In addition, several local emer-
gency power sources are located around the Pentagon and other buildings.

! Originally, Pepco provided electricity to the PUP but transferred its power supply
to Virginia Power several years ago.




MAIN CoNTROL PANELS

The plant’s systems and equipment are controlled and monitored locally

from various control panels and instruments located throughout the plant. The
following control panels are installed in the plant:

g

Main control panel. This panel is installed in a central control room located
on the first floor. It includes traditional hard-wired controls, indicators, and
recorders for Boiler No. 1 to allow partial monitoring and control of the
boiler and support system. These include -the plant master control that
sends a signal to the boiler master to increase or decrease the firing rate of
the boiler as determined by the main header pressure. The boiler master, in
turn, sends a signal to the fuel and air control systems to regulate the firing
rate. During normal operation, this is done automatically by a combination
of pneumatic and electric controls. During start-up, shutdown, and abnor-
mal conditions, the system is put in manual to allow the operator to control
the boiler firing. Most other plant control functions are performed by a
combination of local manual controls and auto/manual controllers through-
out the plant. No significant microprocessor or digital controls are used for
control or monitoring of Boiler No. 1. Local controls for the rental boilers
are located at the front of their respective truck beds. These include a digital
master control panel and local controls and indicators on each of the three
boilers. Plant personnel operate these rental boiler controls, but contract
personnel perform the maintenance, troubleshooting, and calibration.

Refrigeration control panel. This control panel is located on the floor of the re-
frigerant plant and is used for controlling and monitoring the operation of
the original chillers. Recently added digital control panels allow semi-
automated operation of many chiller functions, including start-up. Digital
controls for the rental chillers are located on their respective skids. Contract
personnel maintain these rental units and their controls.

SEWAGE PUMPING STATION

Responsibilities of PUP include the sewage pumping station that handles ef-

fluent from the Pentagon, the heating/refrigeration plant, and Arlington Ceme-
tery. The sewage pumping station is located at the north end of the North
Parking Area, about a 10-minute drive from the PUP facility. The sewage pump-
ing station includes a comminutor, piping, valves, and pumps that are checked
every watch by PUP shift personnel. The sewage is pumped from the holding
area to the Arlington County Sewage Treatment System via Arlington sewage
lines.
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Pentagon Utilities Plant
Systems Description

(GENERAL ARRANGEMENT

The Pentagon Utilities Plant (PUP) has three basic sections: the boiler plant,

the refrigeration plant, and the exterior, which is used for fuel storage, electrical
switchhouses, and other systems. Figures Al-1, A1-2, and A1-3 show the general
arrangement of the plant. The plant's major systems, and their major compo-
nents, are listed below:

L 2

L 2

Feedwater-condensate systems, including two deaerating heaters

Sewage system, including three sewage pumps, sewage comminutor, two
sump pumps, sewage ejector, and two sewage collecting tanks

Combustion air and flue gas system, with six air compressors and associated
air receivers, aftercoolers, and dryers

Steam generation systems, including one permanently installed plant steam
boiler — with forced draft fans, soot blowing systems, blowdown systems,
and fuel firing systems — and three rental boilers

Steam distribution systems, including high pressure steam piping, isolation
valves, expansion joints, and supports

Fuel systems, including three fuel oil unloading pumps and three fuel oil
burner pumps

Refrigeration systems, including four 5,000-ton chillers — with chiller con-
densers and chilled water coolers — and seven rental chillers, six condenser
water pumps, and six chilled water pumps

Electrical systems, including the following components:

»  Five 1,200 amp, 13.2-kV air-cooled circuit breakers

> Twelve 1,200 amp, 13.2-kV bus ties

»  Three 13,200/2,500-V step-down transformers

»  Four 13,200/4,160/2,400-V step-down transformers

» Five 2,300/480/277-V step-down transformers

Al-3



¢  Auxiliary systems.

The principal features of the PUP systems are discussed below.

FEEDWATER-CONDENSATE SYSTEMS

The feedwater-condensate systems include the city water, treated water,
boiler feedwater, and boiler chemistry control systems.

City Water System

The function of the city water system is to provide water to the various plant
operating systems (see Figure Al-4). Three inlet lines, two from the District of
Columbia and one from Arlington County, feed the PUP supply header, which,
in turn, supplies water to the condensate system (makeup water), locker rooms,
rest room wash, drinking fountains, hot water tanks, and plant wash outlets.
City water also supplies water, in the event of emergency conditions, to the fire
systems, the surge tank, the condensate polishers, and the zeolite softeners for
prefilling the entire treated water system for a plant cold start. Also, city water is
used as makeup for chilled water plant. This system is located in the basement

of the chiller plant.

Treated Water System

The function of the treated water system is to treat and filter raw city water
to produce softened feedwater used in steam generation. The treated feedwater

is stored prior to delivery to the feed pumps.

The treated water system consists of two deaerating heaters and two zeolite
softeners that deaerate and remove scale-producing compounds from the water
(see Figure A1-5). The water from the zeolite softeners passes to the surge tank
and into the deaerators to provide feedwater suction

The treated water system also includes several subsystems that support its
operation:

#  Zeolite softener regeneration subsystem, which is used to regenerate the
zeolite bed

¢ Brine subsystem, which provides the brine solution for generating the sof-
teners

¢  Chemical feed subsystem, which is provided with treated water to dilute the
chemicals prior to injection into the boilers
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¢  Effluent sample subsystems, which enable the operator to determine if the
zeolite softeners are functioning properly

¢ Low pressure steam subsystem, which provides steam for raising the tem-
peratures and deaerating the feedwater in the deaerators

¢ City water subsystem, which provides water to the treated water system to
fulfill plant steam generating requirements.

Boiler Feedwater System

The boiler feedwater system (shown in Figure A1-6) consists of two deaera-
tor storage tanks that store the feedwater and three feedwater pumps that can
transfer the feedwater to the boilers. The feedwater pumps are provided with
secondary subsystems that allow feedwater to be recirculated back to the surge
tank if necessary to maintain a proper suction head.

Boiler Chemistry Control System

The boiler chemistry control system consists of a chemical station that sup-
plies the feedwater system with chemicals and a continuous blowdown system
that samples, measures, and reduces the contamination levels in the boiler water

(see Figure A1-7).

SEWAGE SYSTEM

The plant sewage system routes wastewater to the Arlington city sewers
from the PUP, the Pentagon (services and sanitary services), the Arlington Ceme-
tery Visitors Center, and the incinerator. The system consists of storm water,
sanitary water, and plant process wastewater and incinerator quench water sub-
systems (see Figure A1-8). The wastewater system is equipped with intercepting
traps that prevent debris and sewage from backing up into the lines. The sani-
tary waste and plant process waste subsystems also are equipped with traps that
prevent sewer gases from backing into the lines. Also, the plant’s sewage system
handles wastewater and ash pit water from the incinerator building, located west
of the plant.

The ground water system is directly connected to the city storm sewers that
empty into the Potomac River. Sanitary and process wastewater from the plant
and incinerator enters the sewage pumping station and then is pumped into the
Arlington sanitary sewage system to be treated at its sewage treatment plant.
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CoMBUSTION AIR AND FLUE GAS SYSTEM

The function of the combustion air system is to supply air to the boiler fur-
nace to ensure the complete combustion of the fuel oil supplied to the furnace.
The function of the flue gas system is to remove the gases resulting from the
combustion of fuel in the boiler.

The combustion air and flue gas system for Boiler No. 1 consists of a forced
draft fan that supplies combustion air into the furnace (see Figure A1-9). The
flue gas discharges into the atmosphere through the stack. The air and gas sys-
tems for the three rental boilers include individual forced draft fans mounted on
the truck beds and exhaust stacks mounted at the furnace outlets.

STEAM (GENERATION SYSTEMS .

The steam generation systems include Boiler No. 1 with its soot blowing and
blowdown systems and three rental boilers.

Boiler No. 1

Boiler No. 1 has a design capacity of 125,000 pounds per hour of saturated
steam at 125 psig and 353°F. The steam generation system consists of a steam
drum, which allows for the distribution and separation of incoming feedwater
and outgoing steam, and a water drum that holds and supplies boiler water to
the side, front, and rear waterwall tubes and to the steam generating tubes (see
Figure A1-10). The steam drum is equipped with outlet connections that allow
for venting, overpressure protection (safety valves), steam discharge, and blow-

down.

The steam generation system also includes several subsystems that support
plant operation:

¢ High pressure steam subsystem that provides high pressure steam for fuel
atomization

¢  High pressure steam subsystem that provides steam for feedwater turbines

¢  Low pressure steam subsystem for feedwater heating and space heating.

Soot Blowing System — Boiler No. 1

The soot blowing system consists of two air-puff-type soot blowers on
Boiler No. 1; both are in the generating tube bank (see Figure A1-11). These
blowers are controlled through a control panel to keep the boiler fireside surfaces
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clean. The soot blowers are utilized as often as necessary, and according to
boiler operating conditions, to maintain efficient steam generation.

Blowdown System — Boiler No. 1

The boiler blowdown system removes dissolved and undissolved solids
from water in the boiler steam drum, mud drum, and water wall headers in or-
der to control boiler water chemistry. The blowdown system (surface and bot-
tom blowdown), illustrated in Figure A1-12, contains blowdown control valves
that regulate the flow of boiler water into the blowdown system, a blowdown
heat exchanger to recover heat and steam from the continuous boiler blowdown
water, and a blowdown separator to separate and dispose of flash steam and hot
blowdown water.

The boiler blowdown system also includes several subsystems:
¢  City water subsystem, which provides water to the blowdown separator to
cool bottom blowdown and the continuous blowdown from the blowdown

heat exchangers

¢ Plant sewage subsystem, which pumps waste blowdown and condensate to
the city sanitary sewer system

¢ Automatic conductivity control subsystem.

Rental Boilers

The three rental boilers are rated at 60,000 pounds per hour each at 125 psig
and 353°F. (Plant personnel indicated that the maximum output is limited to
about 40,000 pounds per hour for reliable operation.) The rental boilers receive
feedwater from the main header, as shown on Figure A1-6, and the outlet steam
is fed to the common steam header. Digital combustion controls, manufactured
by Bailey Meter Company, are provided for each boiler. Start-up and shutdown
are semiautomatic, requiring only push-button operation and observations by
the operator. Blowdown from the rental boilers is piped to the blowdown sys-
tem serving Boiler No. 1.

STEAM DISTRIBUTION SYSTEMS

The steam systems include the high and low pressure steam systems and the
condensate return system.
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High Pressure Steam System

The function of the high pressure steam system is to route the steam gener-
ated in the boilers through a steam distribution system to the Pentagon, Federal
Office Building 2 (Navy Annex), and Henderson Hall where the steam is used
for space heating, cafeteria use, and cleaning. In addition, the system also pro-
vides high pressure steam throughout the PUP for operating auxiliary plant
equipment, such as pump turbines and soot blowers, and for heating feedwater
and fuel oil (see Figure A1-13).

High pressure steam is supplied through 10-inch transfer lines to a 20-inch
main supply header loop inside the plant. The main supply header loop is fed
from all boilers and is equipped with isolation valves. Connections off the main
supply header loop consist of 6- and 8-inch auxiliary plant headers, and a 16-inch
header through the tunnel to the steam distribution system. The steam distribu-
tion system supplies high pressure steam for heating the Pentagon and other
government buildings. Once the steam is condensed, the condensate is returned
through an 8-inch condensate line.

The high pressure steam system consists of several subsystems that support
its operation:

¢ Plant main steam header, which loops around the plant and may be divided
at several places, if necessary, in emergencies

¢  Auxiliary metered steam header (from the main steam header), which sup-
plies plant steam turbines and other plant steam requirements

¢ Condensate drain subsystem, which collects high pressure condensate and
protects system piping and components from damaging the water hammer.

Low Pressure Steam System

The low pressure steam system supplies steam to the surge tank and deaera-
tors for feedwater heating and to room air heaters for space heating. The low
pressure steam system consists of a steam distribution pipeline system with iso-
lation and control valves that regulate the flow of steam throughout the plant.

The low pressure system normally is supplied from the exhaust from the
plant’s feedwater turbines. A pressure-reducing valve is also provided to supply
high pressure steam makeup for the low pressure steam system, if necessary.
The low pressure steam system is illustrated in Figure A1-14.

Condensate Return System

The condensate return system consists of the high pressure condensate re-
turn and low pressure condensate return systems.
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The high pressure condensate system consists of high pressure drains from
the Pentagon steam supply piping and the plant high pressure steam piping.
This high pressure condensate is returned directly into the deaerating storage
tanks.

The low pressure condensate return system consists of low pressure drains
from the plant low pressure steam system, condensate from the buildings and
condensate from the heating, ventilation, and air conditioning (HVAC) system
inside the plant. Low pressure condensate is pumped to the condensate polish-
ers for chemical softening and then to the surge tank for storage (see
Figure A1-15).

FuErL SysTEMS

The fuel system includes the fuel oil handling and firing systems.

Fuel Oil Handling System

The fuel oil handling system consists of truck unloading stations for the de-
livery of fuel oil. The fuel oil unloading stations empty into the transfer tank.
The fuel oil handling system is equipped with unloading pumps that transfer the
delivered fuel from the transfer tank to the three fuel oil storage tanks. Fuel in
the storage tanks is supplied to the fuel oil system for the boilers (see
Figure A1-16).

Fuel Oil Firing System
The fuel oil firing system consists of storage tanks and burner pumps that
route fuel oil to the burners from the oil storage tanks (see Figure A1-17). The
fuel oil pumps are equipped with suction and discharge duplex strainers that re-
move debris carried through the lines. Heaters in the fuel oil lines heat the sup-
ply fuel oil to increase the efficiency of the atomizing process.

The fuel oil firing system also includes several subsystems:

¢ Natural gas ignition subsystem, which supplies gas to the boiler igniter sys-
tem for main burner start-up

¢ Fuel oil atomizing subsystem, which is supplied with steam for fuel oil at-
omization and line purging

¢ Combustion air subsystem, which uses forced draft fans to supply combus-
tion air to the boiler furnaces.
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REFRIGERATION SYSTEMS

The refrigeration systems include the condenser water, chilled water, and
chiller systems.

Condenser Water System

The condenser water system supplies water to the refrigeration plant chillers
for removing heat contained in the refrigerant. The condenser water system con-
sists of condensers that provide the means for the refrigerant heat removal. The
condenser water source is the Potomac River via the lagoon adjoining Columbia
Island. Water from the river enters the condenser water pit after passing through
a bar screen, two sluice gates, and the traveling screen located at the lagoon. The
system is equipped with six condenser pumps that route water from the con-
denser water supply pit through two automatic strainers to the condensers and
back to the river (see Figure A1-18). The design temperature of the chillers is
89°F. However, temperatures in the lagoon have exceeded this design limit by a
few degrees on some occasions (up to about 91°F).

Chilled Water System

The chilled water system routes chilled water to heat exchangers to condi-
tion and cool the air at the various buildings on the system. The chilled water
system consists of a six pumps connected to a piping manifold that circulates
water through the chiller evaporators and then to the various buildings in the
system and back again to the pumps. This system is a closed loop system (see
Figure A1-19). Isolation valves for each of the six chilled water pumps enable the
operator to isolate each pump as needed.

The chilled water system also includes a makeup system that supplies city
water to the system, when necessary, to maintain normal operating conditions.
A chemical feed system provides for the injection of chemicals for corrosion con-

trol.

Chiller System

The chiller system removes the heat absorbed by the chilled water in the
buildings in the system and transfers that heat to the condenser water. At one
time, eight permanently installed chillers were in place at the utilities plant. Of
these eight chillers (one of which was decommissioned many years ago), four
chillers, rated at 5,000 tons each, remain in service. These are supplemented by
seven rental chillers rated at 1,000 tons each.

The chiller system consists of a refrigerant compressor, condenser, and
evaporator that permit the refrigerant to cool the warm chilled water passing

A1-10




through the cooler. The chillers are equipped with a refrigerant pump system
that allows removal and addition of refrigerant from the chillers (see
. Figure A1-20).

¢ Compressor oil subsystem, which provides lubrication and cooling of the

i
The chiller systems also include subsystems:
| compressor’s journal and thrust bearings and serves as a shaft seal

¢ Air purge subsystem, which provides the means for removal of noncon-
densable gases from the chillers

¢  Refrigerant gas leak detection subsystem, which checks and notifies,
through alarms, of refrigerant leaks at the pump-out receivers

¢ Pumpdown subsystem, including storage tanks.

ELECTRICAL SYSTEMS

The electrical systems consist of high and low voltage systems.

High Voltage System

' The PUP high voltage system receives its power from three 13.2-kV Virginia
Power Company feeders located in Switchhouse No. 1. The 13.2-kV switchgear
in Switchhouse No. 1 feeds the 13.2-kV switchgear in Switchhouse No. 2, the
4,160-V transformers, and the Pentagon. Switchhouse No. 2 provides power to
the refrigeration plant chiller units.

The 13.2-kV switchgear in Switchhouse No. 1 also feeds three
13,200/2,500-V station service transformers for use at the 2,300-V switchgear (see
Figure A1-21). The 2,300-V switchgear supplies the lower voltage loads in the
plant. All high voltage switchgears are controlled locally at the switchgears and
are provided with emergency control power by a 125-V direct current (DC) bat-
tery system.

Low Voltage System (480/208/120 V)

The low voltage system receives power from the high voltage system and,
after transforming it down to the required voltage, supplies all of the plant’s
lower voltage loads.

The low voltage system is used for lighting and controlling auxiliary electri-

cal loads (see Figure A1-22). The loads supplied by the low voltage system are
. powered from switchboards, motor control centers, and power panels. All
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voltage to these panels and boards must be transformed down from a higher
value of supply voltage by means of various transformers rated at specific volt-

ages.

Two DC voltage systems convert the low voltage system supply to DC to
charge the battery banks used to switch (or operate) the high voltage system
switchgears. The DC system offers an uninterrupted source of control voltage
for the safe operation of the high voltage switchgear.

AUXILIARY SYSTEMS

Auxiliary plant systems include compressed and instrument air, plant serv-
ices (including communications and HVAC), and fire protection.

Compressed Air System

The function of the compressed air system is to supply compressed air
throughout the plant for operating pneumatic tools and components and for sys-
tem control (instrument air) applications. The compressed air system consists of
air compressors, air dryers, and storage receivers that maintain and supply com-
pressed air for plant operation and for the Pentagon. Compressed air is supplied
to air receivers from the air compressors and is then supplied to the service and
instrument air systems to meet the plant demands (see Figure A1-23).

The compressed air system also includes a water cooling system that sup-
ports compressor Operation and routes water through aftercoolers to cool the dis-
charge air prior to distribution to the compressed air system and through
compressor water jackets to remove the heat generated during the air compres-
sion process.

Plant Services Systems

The plant services systems provide support services required for daily plant
operations. Plant services include a vacuum system for housekeeping services, a
service elevator for transportation, a telephone/intercom system for plant com-
munications, an HVAC system for climate control, and two overhead cranes in
the refrigeration plant for moving large refrigeration equipment.

Fire Protection System

The fire protection system includes a foam fire system at the fuel oil unload-
ing tank and a standpipe and water sprinkler system throughout the interior of

the plant.
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BOILERS 2, 3, 4 AND 5 REMOVED
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TO RENTAL BOILERS

Figure A-6. Boiler Feedwater System - Adapted From Virginia
Heating and Refrigeration Plant Operations Manual, July 1987
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Pentagon Utilities Plant
® System Controls

OVERVIEW

The Pentagon Utilities Plant includes the following major system groups:
¢ Feedwater-condensate systems
¢  Sewage systems
¢ Boiler systems
¢ Refrigeration systems
¢  Electrical systems
¢ Auxiliary systems.

The description of the controls for these systems is based on information in
‘ the Virginia Heating and Refrigeration Plant Operations Manual and Training Man-
ual, which were prepared in 1987. These do not reflect the changes since made
to the plant, including the decommissioning of four boilers and chillers, the in-
stallation of rental boilers and chillers, and the installation of new digital controls
for the refrigeration systems.

FEEDWATER-CONDENSATE SYSTEMS

The feedwater-condensate systems include controls for the condensate tank,
condensate receiver tank level, and pump; condensate polishers; and deaerator
temperature.

Condensate Tank, Condensate Receiver Tank Level,
and Pump Control

The condensate receiver tank level control is maintained via two level float
switches, one mechanical and one electrical, that turn the two pumps on and off.
The condensate tank level control is maintained by a single level-control float
switch that turns the condensate pump on and off at low and high water level
setpoints, respectively.




Condensate Polisher Control

The condensate polishers are operated from a control panel near the polish-
ers and from a solenoid valve control box at each polisher. Controls include
power on/off switches, pushbuttons for reset and start regeneration, selector
switches for selecting the mode of regeneration and units on stream, and controls
for the sulfite pump and brine pumps.

Deaerator Temperature Control

Deaerator temperature control is maintained through a temperature sensing
element that signals the actuator control valve for the low pressure steam to the

deaerator.

Sewage Systems

The sewage systems include controls for the sump pumps and sewage ejec-
tor pumps.

Controls for the sump pumps are of the auto/start/stop type. In the auto-
matic mode, the pumps are controlled by float switches. Alarms sound in the
control station when the water level gets too high.

The sewage ejector pumps are equipped with hand/off/auto toggle
switches. Float switches control the pumps in a lead-lag tandem mode such that
a second pump is started as the water level increases. If two pumps are unable
to terminate the rise in level, an alarm is set off. An alarm also detects failure of
the seals on the ejector pumps. The alarms sound in the control station.

BOILER SYSTEMS

The boiler systems include controls for the combustion, steam drum level,
steam flow and pressure, continuous blowdown, and blowdown separator dis-
charge temperature control.

Combustion Control

An overview of the combustion control system is shown in Figure A2-1. The
combustion control system is made up of three major control loops, which func-
tion as follows:

¢ The fuel oil loop regulates the fuel input to the boiler to maintain a constant
supply of steam at a constant pressure.
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¢  The combustion air control loop regulates the air input to the boiler in cor-
rect proportion to the fuel input to ensure complete combustion.

¢ The atomizing steam flow control loop senses the fuel oil-to-burner pressure
and steam-to-burner pressure and maintains the steam pressure higher than
the oil pressure.

The combustion control system includes
¢  transmitters for pressure, temperature, flow, level, and oxygen analyzers.
¢ valve positioners and electric positioners.

The main plant steam header pressure transmitter senses the plant outlet
steam pressure and, through the plant master, sends a pneumatic signal to the
boiler master. At the boiler master, this signal is adjusted in proportion to total
plant load the operator wants the boiler to carry. From the boiler master, the sig-
nal is transmitted to the master controller on the burner front. The controller
converts the pneumatic signal to an electric signal that positions the fuel oil con-
trol valve and burner registers through mechanical linkages. Forced draft inlet
and outlet dampers operate together to control the air flow and furnace pressure.

The boiler control panel, located in the control room on the first floor, allows
manual control of the boiler. It contains the controllers that compare or combine
the various transmitter signals to produce the proper output signals to the regu-
lating devices; it also contains various instruments for monitoring pressure, flow,
and temperature.

The function of the boiler control station is to allow manual interaction with
the automatic combustion controls by manually controlling the pneumatic signal
to the regulating device.

The combustion control station contains
¢ adjustable setpoint pneumatic relay stations,
¢ adjustable bias pneumatic relay stations,
¢  manual electric control stations, and

¢ electric transfer control stations.

The adjustable setpoint pneumatic relay station is used for the plant master
station and allows the steam pressure setpoint to be adjusted manually and al-
lows substitution of the automatic signal with a manual signal.

The only adjustable bias relay station is the boiler master, which allows the
automatic control signal to be adjusted manually (biased) by the operator to




adjust boiler load so that it represents a greater or lesser share of the total plant
load.

The control stations are used for the forced draft fan control; these stations
receive an automatic electric signal, which can be overridden by manual control
at the control station. The electric transfer control stations perform the same
function as the manual electric control stations but allow no operator adjustment.

Steam Drum Level Control

The boiler drum level is controlled by a two-element feedwater control sys-
tem that sends signals to the feedwater control valve.

Steam Flow and Pressure Control

High pressure and low pressure transmitters send signals to the plant mas-
ter to maintain the high pressure steam distribution system steam line pressure

at 125 to 130 psig.

The high pressure steam distribution system steam line isolation valve is
motor operated and controlled from the shift supervisor’s office (on/off) as well
as locally.

Continuous Blowdown Control

Measured conductivity of blowdown flow signals the automatic blowdown
valve current to pressure transducer to adjust the air pressure on the pneumatic
operator to modulate the blowdown valve.

Blowdown Separator Discharge Temperature Control

The temperature sensor on the drain line signals the temperature control
valve (TPV) on the city water line. The sensor has a sensing bulb whose vapor
pressure acts on the diaphragm of the TPV to adjust the valve.

REFRIGERATION SYSTEMS

The refrigeration systems include controls for the condenser water bar
screen and traveling screen; condenser water pump, strainer, and water pit
pump; chilled water; and chiller.




Condenser Water Bar Screen and Traveling Screen Controls

The condenser water bar screen rake can be operated either automatically or
manually by the controls in the lagoon house located above the screen. The con-
trol panel is provided with on and off pushbuttons, a hand/ off /auto switch, and
hoist and lower pushbuttons. There is an audible alarm in the lagoon house and
an indicating light on the bar screen control panel to alert an overtravel condition
if the cable goes slack while lowering the rake.

Controls for the traveling screen are located on the control panel beside the
traveling screen. Controls include a run/stop switch, a manual/ off/auto switch,
and a start pushbutton. The traveling screen controls also include a differential
pressure switch system to operate the screen wash pumps when the screens are
clogged.

Condenser Water Pump, Strainer, and Water Pit Pump Controls

Condenser water pump motors normally are controlled manually from the
main chiller control panel. They can also be turned on and off from the 2,300-V
switchgear room and at the pump motor itself.

The condenser water strainers are operated locally by an on/off switch on
the strainer. Once the strainer is turned on, operation of the backwash collector
is automatic, based on the differential pressure across the filter.

The condenser water pit pump is manually controlled by local start and stop
buttons. Normally, this pump is operated approximately once a year when the
condenser water pit is drained and cleaned.

Chilled Water Control

Chilled water pump motors are controlled from the chiller control panel and
manually from the main switch gear room and with a stop lockout pushbutton
directly on the pump motor.

The chilled water system pressure is controlled first by the chilled water
pumps and then is fine-tuned manually by controlling the compressed air supply
to the balance tanks in the Pentagon.

The chilled water makeup system is controlled manually by the operator.
By opening or closing the chilled water makeup flow control valve, the operator
controls the amount of makeup water that is pumped into the system. Two
makeup pumps are turned on and off by level switches in the makeup tank. The
level switch also alternates the lead/lag control of the pumps so that alternate
pumps start each time.




The chilled water air operated valves are isolation valves that control the
flow path of the chilled water system. These valves are controlled by remote .
switches on the chiller control panel on the main floor.

Chiller Control’

Chiller compressor motors are controlled by start and stop pushbuttons lo-
cated on each chiller control panel. The motor is interlocked with the chiller con-
trols so that the following permissives are met before the system started:
¢ Chilled water flow
¢ Chilled water temperature
¢ Compressor oil pressure differential pressure
¢ Compressor oil temperature
¢ Compressor pressure

¢  Compressor discharge temperature

¢ Gear/motor oil pressure and temperature

¢  Motor temperature
¢ Motor winding and bearing temperatures
¢ Time since last start.

The chiller compressor flow rate is controlled by an automatic pneumatic
system depicted in Figure A2-2. The operator can control the system from a
manual/auto station that controls the air signal to the hot gas bypass valve op-
erator positioner. Electrical controls are used for the interlock devices listed

above.

The compressor and gear/motor oil system are controlled directly by the
compressor control system. Both of the auxiliary oil pumps may be manually
operated when the switch on the chiller control panel is in the manual position.

The refrigerant pump-out system is used to transfer refrigerant. The pump-
out compressor is controlled from local start and reset pushbuttons. The com-
pressor is equipped with high and low pressure cutouts and with a low oil pres-
sure cutout.

!This description of the chiller system controls is based on the outdated system de-
scription and does not reflect the capabilities of the added digital control systems.
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The air purge unit is manually controlled. The purge unit is put into opera-
tion when the indicators show an excessive amount of noncondensible gases in
the condenser.

The discharge pressure control system varies the flow of water through the
condenser to maintain the compressor discharge pressure at the setpoint. The
discharge pressure control system is located at the control panel outside each
chiller room. The controller may operate either in manual or automatic.

Additional local control switches are provided for the refrigerant gas leak
detection system, thermocycle system, and cubicle exhaust fan control.

ELECTRICAL SYSTEMS

The electrical systems include controls for the high voltage switchgear, mo-
tor control centers, switchboard, and direct current (DC) system.

13.2-kV Switchgear Control

The control switches and indicators for the 13.2-kV switchgear are located in
Switchhouses No. 1 and No. 2. Alarms are provided in the plant’s switchgear
room.

2,300-V Switchgear Control

Control switches, indicating lights, and alarms are mounted locally on the
switchgear enclosures.

2,300-V Motor Control Centers (Chiller Motors) Control

Control switches and indicating lights are mounted on the motor control
centers. An alarm, located in the plant’s refrigeration room, indicates when a
2,300-V motor control center main contactor has tripped.

208/120-V Switchboard Control

Operation of the 208/120-V switchboards is controlled local, with manual
breakers. The refrigeration switchboard is designed to allow the operator to se-
lect either one of the two incoming feeders manually to feed the switchboard
load. Key interlocks permit only one circuit breaker to be closed at a time.
Alarms are provided on the switchboard in the refrigeration plant.




DC System Control

AUXILIARY SYSTEMS

The auxiliary systems include controls for the air compressors; air dryers;
crane and elevator; heating, ventilation, and air conditioning system; vacuum
systems; and fire protection system.

Air Compressor Control

The single-stage compressor is turned off and on by local start and stop
pushbuttons. A pressure switch on the attached compressor air receiver starts
and stops the compressor as needed to keep the pressure between 80 and

100 psig.

The two-stage compressors are controlled by a discharge pressure switch
and a start-up timer to keep the pressure between 90 and 110 psig.
Compressors3 and 4 are also equipped with a toggle switch and a
hand/off/auto station. The toggle switch determines which compressor will
start in response to a low pressure signal. The hand/off/auto switch allows
manual operation.

Air Dryers Control

The desiccant air dryers are controlled locally by on/off switches and timers.
The refrigerated dryer is turned on and off by a local switch.

Crane and Elevator Control

The overhead crane is controlled from the pushbutton control box, which
hangs from the crane trolley. The elevator has a standard selective control sys-

tem.

Heating, Ventilation, and Air Conditioning System
and Vacuum System Controls
Building room thermostats control the fan motor and inlet dampers for heat-
ing and cooling. The heating and cooling units are turned on or off by local

start/stop and fast/slow/stop pushbuttons. The vacuum producer motor is con-
trolled by a set of local start and stop pushbuttons.

A2-10




Fire Protection System Control

. When in the automatic control mode, the foam fire protection system is ac-
tuated by two heat-sensitive devices located at the fuel oil unloading tank. The
system also can be tested and activated manually from a control panel located
near the foam concentration tank and pump.

The standpipe and water sprinkler system is automatically controlled with
fusible links that burst at high temperature.

A2-11
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New Heating and Refrigeration Plant
Systems Description

(GENERAL ARRANGEMENT

The Pentagon New Heating and Refrigeration Plant (NHRP) has three basic
sections: the boiler plant, the refrigeration plant, and the exterior, which in-
cludes the sewage handling systems. Figures B1-1 through B1-7 show the gen-
eral arrangement of the plant. For construction planning purposes, the NHRP is
divided into seven sections as shown on the key plan on the figures. The refrig-
eration plant occupies Sections 1-4, and the heating plant occupies Sections
5-7. The electrical switchgear/load centers are located in Sections 3 and 4 be-
tween the refrigeration and heating plant. Administration offices are located in
Section 7. The control room is located above one of the electrical load centers,
overlooking both the chiller room and boiler room.

The NHRP's major systems are listed below:
¢  Steam generation systems

» Boiler

» Soot blowing
¢ Feedwater and water treatment systems

» Boiler feedwater

> Water treatment and condensate polishing

»  Chemistry control (including boiler blowdown)
¢ Fuel storage and supply systems
¢ Steam distribution and condensate return systems

» High pressure steam

» Low pressure steam

» Condensate return

¢ Refrigeration systems

» Condenser water
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» Chiller

» Chilled water distribution
¢ Auxiliary systems

» Compressed air

» City water

» Plant services

» Fire protection
¢ Sewage system
¢ Electrical systems

» High voltage

» Low voltage

The principal features of the NHRP systems are discussed below.

StEAM (GENERATION SYSTEMS

The steam generation systems, which provide steam to the steam distribu-
tion system, include the boiler and the soot blowing systems.

Boiler System

The steam generation system includes six boilers and their associated soot
blowing and blowdown systems. Each boiler has a design capacity of
40,000 pounds per hour of saturated steam at 125 psig (353°F) and may be fired
with natural gas, No. 2 fuel oil, or No. 6 fuel oil. The primary fuel is expected to
be natural gas. The boilers are forced draft units, and each boiler is equipped
with its own forced draft fan.

Each boiler consists of a steam drum, which allows for the distribution and
separation of incoming feedwater and outgoing steam, and a lower water drum
that supplies water to the waterwall and steam generating tubes. The steam
drum is equipped with outlet connections that allow for venting, overpressure
protection (safety valves), steam discharge, and blowdown. The water drum is
equipped with drain and blowdown lines. Each boiler is also provided with an
economizer, which preheats the feedwater prior to injection into the steam drum. ‘




The lower water drum on each boiler is provided with an
insertable/removable steam immersion heater. This heater can be used to keep
the boiler surfaces warm when the boiler is being maintained in a standby mode.
Steam for the immersion heaters is provided by the high pressure steam distribu-
tion system (see Figure B1-8).

Soot Blowing System

The soot blowing system for each boiler consists of two steam soot blowers:
one for the boiler convection steam generating tubes and one for the economizer.
The soot blowers are designed to operate with 125 psig saturated steam. The
blowers are controlled through a control panel to keep the boiler fireside surfaces
clean. The soot blowers are utilized as often as necessary, and according to
boiler operating conditions, to maintain efficient steam generation.

FEEDWATER AND WATER TREATMENT SYSTEMS

The feedwater and water treatment systems include the boiler feedwater,
water treatment and condensate polishing, and chemistry control systems.

Boiler Feedwater System

Water is provided to the boilers by the boiler feedwater system. As shown
in Figure B1-9, the system consists of two deaerators, which heat and deaerate
the feedwater, and six feedwater pumps, which transfer the feedwater to the
boilers. The feedwater pumps provide water to a single header from which all
six boilers are fed.

The smaller of the two deaerators is rated for a feedwater flow rate of
50,000 pounds per hour. The other deaerator is rated for a feedwater flow rate of
240,000 pounds per hour. Saturated steam is provided to the deaerators from the
low pressure steam system.

Two feedwater pumps take suction from the smaller deaerator. These
pumps have a design operating point of 102 gallons per minute (gpm) with a to-
tal developed head of 443 feet. Two of the four feedwater pumps that take suc-
tion from the larger deaerator also have a design operating point of 102 gpm
with a total developed head of 443 feet. The other two pumps have a design op-
erating point of 204 gpm with a total developed head of 443 feet.

Each feedwater pump is provided with a minimum flow line to prevent
pump damage during periods of low flow operation. This line recirculates water
from the pump discharge back to the associated deaerator. (Note: P&ID does not
show check valves in the pump discharge lines downstream of the minimum
flow line connection. As a result, the lines may not adequately protect the

pumps.)



Water Treatment and Condensate Polishing Systems

The water treatment and condensate polishing systems treat raw city water
to produce softened water for use as makeup to the steam generation system. In
addition, the condensate polishing system treats low pressure condensate re-
turned from the steam/condensate distribution system (see Figure B1-9).

The treated water and condensate polishing systems each consist of two full-
capacity, resin-bed water softeners. The softeners remove scale-producing com-
pounds from the water. Piping and valves are provided to allow one softener
resin bed to be regenerated while the other softener is in service.

A common brine system provides brine to both the water treatment and con-
densate polishing system softeners for resin regeneration.

Chemistry Control System (Including Boiler Blowdown)

The chemistry control system consists of a sampling system to monitor feed-
water, steam, and boiler water chemistry; a continuous blowdown system to re-
duce the contamination levels in the boiler water; and three chemical stations to
supply chemicals to the steam generating system as required. A single control
panel is provided for control of the three chemical stations (see Figure B1-8).

The boiler blowoff and blowdown system, illustrated in Figure B1-11, con-
tains blowdown control valves that regulate the flow of boiler water into the
blowdown system, a blowdown heat exchanger to reduce the loss of heat and
steam from the continuous boiler blowdown water, and a blowoff tank to sepa-
rate and dispose of flash steam and hot blowdown water. This system provides
the means by which water containing dissolved and undissolved solids are re-
moved from the boiler steam drum and water drum.

Operation of the boiler blowdown system is supported by several other sys-
tems:

#  City water system, which provides water to the blowoff tank drain to cool
water entering the drain system from the blowoff tank

¢  Plant sewage system, which pumps blowdown water and condensate from
the blowoff tank to the city sanitary sewer system

¢ Automatic conductivity control system.




STEAM DIsTRIBUTION AND CONDENSATE
RETURN SYSTEMS

The steam distribution and condensate return systems consist principally of
high and low pressure piping for the distribution of steam and return of conden-
sate.

High Pressure Steam System

The function of the high pressure steam system is to route the steam gener-
ated in the boilers through a steam distribution system to the Pentagon, FOB 2,
and Henderson Hall where the steam is used for space heating, cafeteria use, and
cleaning. In addition, the system also provides high pressure steam throughout
the NHRP for operating auxiliary plant equipment, such as sootblowers and the
pressure powered condensate pump, and for heating feedwater and fuel oil (see
Figure B1-8).

High pressure steam is supplied from each of the boilers to an 18-inch sup-
ply header. Connections off the supply header consist of small branch lines for
the soot blowers and heaters, a 6-inch line to the low pressure steam system, and
two 16-inch headers that supply steam to the steam distribution system through
the tunnels.

The steam distribution system supplies high pressure steam for heating the
Pentagon and other government buildings. A new ring header will be installed
in the inner court of the Pentagon to enable isolation of sections of the Pentagon.
Installation of the new ring header will be done in phases as the renovation is
carried out. Thus, the existing outer header will be the only distribution header
in operation for an extended period of time (probably 10 years).

The high pressure steam system is equipped with a condensate drain system
that collects high pressure condensate. This drain system protects the steam sys-
tem piping and components from water hammer damage.

Low Pressure Steam System

The function of the low pressure steam system is to supply steam to the
deaerators for feedwater heating. The low pressure steam system consists of a
set of pressure control valves and associated piping. High pressure steam is sup-
plied to the system through a 6-inch supply line. The steam pressure is reduced
and the low pressure steam is provided to the deaerators where it is used to heat
and remove noncondensable gases from the feedwater (see Figure B1-8).




Condensate Return System

As the steam cools it condenses. High pressure condensate from the Penta-
gon steam supply piping and from the plant high pressure steam piping drains is
returned directly to deaerators.

Low pressure condensate, including that from the low pressure drains, the
buildings, and the HVAC system inside the plant, is directed to the condensate
receiver. From the condensate receiver, it is pumped by the condensate lift
pumps to the condensate storage tank. Condensate transfer pumps are used to
pump condensate from the condensate storage tank through the condensate pol-
ishers to the deaerators (see Figure B1-8).

Condensate from the fuel oil tank heaters is not reused. This condensate is
pumped to the blowoff tank by a pump powered by steam from the high pres-
sure steam header.

Two of the condensate transfer pumps are designed for a total developed
head of 131 feet at 194 gpm. The other two pumps have a design flow rate of
97 gpm with a total developed head of 131 feet.

The two condensate lift pumps are designed for a total developed head of
52 feet at 125 gpm.

FUEL STORAGE AND SUPPLY SYSTEMS

The fuel storage and supply systems include both the natural gas and fuel
oil handling and firing systems. '

Natural gas is supplied from a gas main to the natural gas header used to
supply gas to the individual boilers.

The fuel oil handling system consists of an unloading station and fuel oil
transfer pumps for the delivery of fuel oil from delivery vehicles to the two
300,000-gallon fuel oil storage tanks. To ensure that the fuel oil can be trans-
ferred to the boilers under severe weather conditions, heat tracing is provided on
some of the fuel oil lines. In addition, each storage tank is equipped with a fuel
oil suction heater. The heater receives steam from the high pressure steam distri-
bution system. Condensate from the heaters is directed to the blowoff tank (Fig-
ures B1-8, B1-17, and B1-18).

The fuel oil firing system contains six fuel oil pumps that take suction on the
fuel oil storage tanks. The pumps supply fuel to a common header that supplies
fuel to all of the boilers. The header pressure is controlled by a pressure control
valve that controls the recirculation rate of fuel oil from the supply header back
to the storage tanks. To increase the efficiency of the steam atomizing burners,
fuel oil heaters are provided just upstream of the burners. The steam is supplied
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to the heaters and for fuel oil atomization from the high pressure steam distribu-
. tion system (see Figures B1-8 and B1-18).

REFRIGERATION SYSTEMS

The refrigeration systems include the condenser water, chiller, and chilled
water distribution systems.

Condenser Water System

The function of the condenser water system is to provide cooling water to
the refrigeration plant chillers for removing heat contained in the refrigerant (see
Figures B1-3 and B1-14).

The condenser water source is the Potomac River via the lagoon adjoining
Columbia Island. Water from the river enters the east and west condenser water
“sumps” after passing through a bar screen and sluice gates located at the la-
goon. The design inlet condenser water temperature for the chillers is 82°F.!

The water passes through traveling screens as it enters the sumps. Five con-
denser water pumps take suction on each of the two sumps (a total of 10 pumps).
The water passes through an automatic backwash strainer at the discharge of
. each pump and then to one of two 54-inch headers from which it is distributed to
the chillers. The east and west condenser water headers are cross-connected by a
42-inch line. After passing through the chillers, the water is returned to the river;
some of the return water may be directed back to the pump intake pits to control
inlet water temperature.

Three screen wash pumps take suction on the condenser water headers.
These pumps supply water for washing the traveling screens.

A sump dewatering pump is provided for draining each of the condenser
water sumps.

!Temperatures in the lagoon have exceeded the design limit by a few degrees on
some occasions (up to about 91°F). A study has been initiated to evaluate the feasibility
of adding a second set of intake-outfall lines directly to the Potomac River; these could
provide lower temperature water than the existing lines and would allow maintenance to
be performed on a routine schedule. Currently, maintenance is performed during a short

. period around Presidents' Day.
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New Heating and Refrigeration Plant
Systems Description

(GENERAL ARRANGEMENT

The Pentagon New Heating and Refrigeration Plant (NHRP) has three basic
sections: the boiler plant, the refrigeration plant, and the exterior, which in-
cludes the sewage handling systems. Figures B1-1 through B1-7 show the gen-
eral arrangement of the plant. For construction planning purposes, the NHRP is
divided into seven sections as shown on the key plan on the figures. The refrig-
eration plant occupies Sections 1-4, and the heating plant occupies Sections
5-7. The electrical switchgear/load centers are located in Sections 3 and 4 be-
tween the refrigeration and heating plant. Administration offices are located in
Section 7. The control room is located above one of the electrical load centers,
overlooking both the chiller room and boiler room.

The NHRP's major systems are listed below:
¢ Steam generation systems

»  Boiler

»  Soot blowing
¢ Feedwater and water treatment systems

» Boiler feedwater

> Water treatment and condensate polishing

»  Chemistry control (including boiler blowdown)
¢ Fuel storage and supply systems
¢  Steam distribution and condensate return systems

» High pressure steam

» Low pressure steam

» Condensate return

¢  Refrigeration systems

» Condenser water

B-3




» Chiller

» Chilled water distribution
¢  Auxiliary systems

» Compressed air

» City water

» Plant services

» Fire protection
¢ Sewage system
¢ Electrical systems

» High voltage

» Low voltage

The principal features of the NHRP systems are discussed below.

STtEAM (GENERATION SYSTEMS

The steam generation systems, which provide steam to the steam distribu-
tion system, include the boiler and the soot blowing systems.

Boiler System

The steam generation system includes six boilers and their associated soot
blowing and blowdown systems. Each boiler has a design capacity of
40,000 pounds per hour of saturated steam at 125 psig (353°F) and may be fired
with natural gas, No. 2 fuel oil, or No. 6 fuel oil. The primary fuel is expected to
be natural gas. The boilers are forced draft units, and each boiler is equipped
with its own forced draft fan.

Each boiler consists of a steam drum, which allows for the distribution and
separation of incoming feedwater and outgoing steam, and a lower water drum
that supplies water to the waterwall and steam generating tubes. The steam
drum is equipped with outlet connections that allow for venting, overpressure
protection (safety valves), steam discharge, and blowdown. The water drum is
equipped with drain and blowdown lines. Each boiler is also provided with an
economizer, which preheats the feedwater prior to injection into the steam drum.

B-4




The lower water drum on each boiler is provided with an
insertable/removable steam immersion heater. This heater can be used to keep
the boiler surfaces warm when the boiler is being maintained in a standby mode.
Steam for the immersion heaters is provided by the high pressure steam distribu-
tion system (see Figure B1-8).

Soot Blowing System

The soot blowing system for each boiler consists of two steam soot blowers:
one for the boiler convection steam generating tubes and one for the economizer.
The soot blowers are designed to operate with 125 psig saturated steam. The
blowers are controlled through a control panel to keep the boiler fireside surfaces
clean. The soot blowers are utilized as often as necessary, and according to
boiler operating conditions, to maintain efficient steam generation.

FEEDWATER AND WATER TREATMENT SYSTEMS

The feedwater and water treatment systems include the boiler feedwater,
water treatment and condensate polishing, and chemistry control systems.

Boiler Feedwater System

Water is provided to the boilers by the boiler feedwater system. As shown
in Figure B1-9, the system consists of two deaerators, which heat and deaerate
the feedwater, and six feedwater pumps, which transfer the feedwater to the
boilers. The feedwater pumps provide water to a single header from which all
six boilers are fed.

The smaller of the two deaerators is rated for a feedwater flow rate of
50,000 pounds per hour. The other deaerator is rated for a feedwater flow rate of
240,000 pounds per hour. Saturated steam is provided to the deaerators from the
low pressure steam system.

Two feedwater pumps take suction from the smaller deaerator. These
pumps have a design operating point of 102 gallons per minute (gpm) with a to-
tal developed head of 443 feet. Two of the four feedwater pumps that take suc-
tion from the larger deaerator also have a design operating point of 102 gpm
with a total developed head of 443 feet. The other two pumps have a design op-
erating point of 204 gpm with a total developed head of 443 feet.

Each feedwater pump is provided with a minimum flow line to prevent
pump damage during periods of low flow operation. This line recirculates water
from the pump discharge back to the associated deaerator. (Note: P&ID does not
show check valves in the pump discharge lines downstream of the minimum
flow line connection. As a result, the hnes may not adequately protect the

pumps.)




Water Treatment and Condensate Polishing Systems

The water treatment and condensate polishing systems treat raw city water
to produce softened water for use as makeup to the steam generation system. In
addition, the condensate polishing system treats low pressure condensate re-
turned from the steam/condensate distribution system (see Figure B1-9).

The treated water and condensate polishing systems each consist of two full-
capacity, resin-bed water softeners. The softeners remove scale-producing com-
pounds from the water. Piping and valves are provided to allow one softener
resin bed to be regenerated while the other softener is in service.

A common brine system provides brine to both the water treatment and con-
densate polishing system softeners for resin regeneration.

Chemistry Control System (Including Boiler Blowdown)

The chemistry control system consists of a sampling system to monitor feed-
water, steam, and boiler water chemistry; a continuous blowdown system to re-
duce the contamination levels in the boiler water; and three chemical stations to
supply chemicals to the steam generating system as required. A single control
panel is provided for control of the three chemical stations (see Figure B1-8).

The boiler blowoff and blowdown system, illustrated in Figure B1-11, con- .
tains blowdown control valves that regulate the flow of boiler water into the
blowdown system, a blowdown heat exchanger to reduce the loss of heat and

steam from the continuous boiler blowdown water, and a blowoff tank to sepa-

rate and dispose of flash steam and hot blowdown water. This system provides

the means by which water containing dissolved and undissolved solids are re-

moved from the boiler steam drum and water drum.

Operation of the boiler blowdown system is supported by several other sys-
tems:

+  City water system, which provides water to the blowoff tank drain to cool
water entering the drain system from the blowoff tank

¢ DPlant sewage system, which pumps blowdown water and condensate from
the blowoff tank to the city sanitary sewer system

¢ Automatic conductivity control system.
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STEAM DISTRIBUTION AND CONDENSATE
RETURN SYSTEMS -

The steam distribution and condensate return systems consist principally of
high and low pressure piping for the distribution of steam and return of conden-
sate.

High Pressure Steam System

The function of the high pressure steam system is to route the steam gener-
ated in the boilers through a steam distribution system to the Pentagon, FOB 2,
and Henderson Hall where the steam is used for space heating, cafeteria use, and
cleaning. In addition, the system also provides high pressure steam throughout
the NHRP for operating auxiliary plant equipment, such as sootblowers and the
pressure powered condensate pump, and for heating feedwater and fuel oil (see
Figure B1-8).

High pressure steam is supplied from each of the boilers to an 18-inch sup-
ply header. Connections off the supply header consist of small branch lines for
the soot blowers and heaters, a 6-inch line to the low pressure steam system, and
two 16-inch headers that supply steam to the steam distribution system through
the tunnels. :

The steam distribution system supplies high pressure steam for heating the
Pentagon and other government buildings. A new ring header will be installed
in the inner court of the Pentagon to enable isolation of sections of the Pentagon.
Installation of the new ring header will be done in phases as the renovation is
carried out. Thus, the existing outer header will be the only distribution header
in operation for an extended period of time (probably 10 years).

The high pressure steam system is equipped with a condensate drain system
that collects high pressure condensate. This drain system protects the steam sys-
tem piping and components from water hammer damage.

Low Pressure Steam System

The function of the low pressure steam system is to supply steam to the
deaerators for feedwater heating. The low pressure steam system consists of a
set of pressure control valves and associated piping. High pressure steam is sup-
plied to the system through a 6-inch supply line. The steam pressure is reduced
and the low pressure steam is provided to the deaerators where it is used to heat
and remove noncondensable gases from the feedwater (see Figure B1-8).




Condensate Return System

As the steam cools it condenses. High pressure condensate from the Penta-
gon steam supply piping and from the plant high pressure steam piping drains is
returned directly to deaerators.

Low pressure condensate, including that from the low pressure drains, the
buildings, and the HVAC system inside the plant, is directed to the condensate
receiver. From the condensate receiver, it is pumped by the condensate lift
pumps to the condensate storage tank. Condensate transfer pumps are used to
pump condensate from the condensate storage tank through the condensate pol-

ishers to the deaerators (see Figure B1-8).

Condensate from the fuel oil tank heaters is not reused. This condensate is
pumped to the blowoff tank by a pump powered by steam from the high pres-
sure steam header.

Two of the condensate transfer pumps are designed for a total developed
head of 131 feet at 194 gpm. The other two pumps have a design flow rate of
97 gpm with a total developed head of 131 feet.

The two condensate lift pumps are designed for a total developed head of
52 feet at 125 gpm.

FUEL STORAGE AND SUPPLY SYSTEMS

The fuel storage and supply systems include both the natural gas and fuel
oil handling and firing systems.

Natural gas is supplied from a gas main to the natural gas header used to
supply gas to the individual boilers.

The fuel oil handling system consists of an unloading station and fuel oil
transfer pumps for the delivery of fuel oil from delivery vehicles to the two
300,000-gallon fuel oil storage tanks. To ensure that the fuel oil can be trans-
ferred to the boilers under severe weather conditions, heat tracing is provided on
some of the fuel oil lines. In addition, each storage tank is equipped with a fuel
oil suction heater. The heater receives steam from the high pressure steam distri-
bution system. Condensate from the heaters is directed to the blowoff tank (Fig-

ures B1-8, B1-17, and B1-18).

The fuel oil firing system contains six fuel oil pumps that take suction on the
fuel oil storage tanks. The pumps supply fuel to a common header that supplies
fuel to all of the boilers. The header pressure is controlled by a pressure control
valve that controls the recirculation rate of fuel oil from the supply header back
to the storage tanks. To increase the efficiency of the steam atomizing burners,
fuel oil heaters are provided just upstream of the burners. The steam is supplied




to the heaters and for fuel oil atomization from the high pressure steam distribu-
. tion system (see Figures B1-8 and B1-18).

REFRIGERATION SYSTEMS

The refrigeration systems include the condenser water, chiller, and chilled
water distribution systems.

Condenser Water System

The function of the condenser water system is to provide cooling water to
the refrigeration plant chillers for removing heat contained in the refrigerant (see
Figures B1-3 and B1-14).

The condenser water source is the Potomac River via the lagoon adjoining
Columbia Island. Water from the river enters the east and west condenser water
“sumps” after passing through a bar screen and sluice gates located at the la-
goon. The design inlet condenser water temperature for the chillers is 82°F.}

The water passes through traveling screens as it enters the sumps. Five con-
denser water pumps take suction on each of the two sumps (a total of 10 pumps).
The water passes through an automatic backwash strainer at the discharge of
. each pump and then to one of two 54-inch headers from which it is distributed to
the chillers. The east and west condenser water headers are cross-connected by a
42-inch line. After passing through the chillers, the water is returned to the river;
some of the return water may be directed back to the pump intake pits to control
inlet water temperature. '

Three screen wash pumps take suction on the condenser water headers.
These pumps supply water for washing the traveling screens.

A sump dewatering pump is provided for draining each of the condenser
water sumps.

! Temperatures in the lagoon have exceeded the design limit by a few degrees on
some occasions (up to about 91°F). A study has been initiated to evaluate the feasibility
of adding a second set of intake-outfall lines directly to the Potomac River; these could
provide lower temperature water than the existing lines and would allow maintenance to
be performed on a routine schedule. Currently, maintenance is performed during a short

. period around Presidents’ Day.
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Chiller System

The function of the chiller system is to remove the heat absorbed by the
chilled water in the buildings in the system and transfer that heat to the con-
denser water (see Figures B1-10, B1-13, and B1-15).

The chiller system consists of 10 chillers. Each chiller has a capacity of
3,750 tons and contains a refrigerant compressor, condenser, and evaporator that
permit the refrigerant to cool the water passing through the chiller.

The chiller system also includes several supporting subsystems:

¢ Refrigerant vent and pump-out system, including storage tanks, which al-
lows for the removal and addition of refrigerant to the chillers (see Figure

B1-15)

¢  Refrigerant gas leak detection system that sounds an alarm if refrigerant
leaks at the pump-out receivers

¢ Compressor oil system that lubricates and cools the compressor’s journal
and thrust bearings and seals the freon from the ambient

¢ An air purge system that removes noncondensable gases from the chillers.

Chilled Water Distribution System

The function of the chilled water distribution system is to route chilled wa-
ter to heat exchangers to condition and cool the air in the various buildings on
the system. As shown in Figure B1-10, the chilled water distribution system is a

closed-loop system.

The system contains 10 chiller loop pumps. Each pump takes suction on one
of the two chilled water return manifolds and supplies water to the associated
chiller. From the chiller, the cooled water is directed to a common 42-inch
chilled water header. Four chilled water distribution pumps take suction on the
42-inch chilled water header. These pumps supply water to the 42-inch distribu-
tion header, which supplies chilled water to two 36-inch chilled water supply
lines.

Cross-connects are provided between the two condensate return lines and
between the two condensate supply lines. In addition, isolation valves at the in-
let and discharge of each pump enable the operators to isolate each pump as
needed. This configuration allows for additional flexibility in the operation and
maintenance of the system.

The chilled water system also includes a makeup system that supplies city
water to the system when necessary to maintain normal operating conditions.
Expansion tanks provided on each of the chilled water return manifolds
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accommodate the thermal expansion of the water while maintaining an over
pressure on the system. A chemical feed system provides for the injection of
chemicals for corrosion control, and a centrifugal separator provides for the re-
moval of solids from the system.

AUXILIARY SYSTEMS

Auxiliary plant systems include compressed and instrument air; city water;
plant services such as communications and heating, ventilation, and air condi-
tioning; and fire protection systems.

Compressed Air System

The compressed air system contains two subsystems: the service air system,
which supplies compressed air throughout the plant for operating pneumatic
tools and components, and the instrument air system, which supplies com-
pressed air for system control applications (see Figure B1-16).

The service air system consists of three 120 scfm air compressors, two
200 gallon air receivers, two air dryers, and distribution piping and valves. The
instrument air system consists of two 50 scfm air compressors, two 120 gallon air
receivers, an air dryer, a desiccant air dryer, and distribution piping and valves.

The compressed air system also includes a water cooling system that

¢ routes water through the aftercoolers to cool the discharge air prior to distri-
bution to the compressed air system, and

¢ routes water through the compressor water jackets to remove the heat gen-
erated during the air compression process.

City Water System

The function of the city water system is to provide water to the various plant
operating systems. Three inlet lines, two from the District of Columbia and one
from Arlington County, feed the supply header. The header, in turn, supplies
water to the condensate system (makeup water), locker rooms, rest room wash,
drinking fountains, hot water tanks, and plant wash outlets. The city water sys-
tem also can supply water, in an emergency, to the chilled water expansion
tanks, fire systems, condensate polishers, and water softening station for prefill-
ing the entire treated water system for a plant cold start. This system is located
in the basement of the chiller plant.
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Plant Services Systems

The function of the plant service systems is to provide support services re-
quired for daily plant operations. The plant services include a vacuum system
for housekeeping services, a service elevator for transportation, a
telephone/intercom system for plant communications, a ventilation and air con-
ditioning system for climate control, and an overhead crane in the refrigeration
plant for moving large refrigeration equipment.

Fire Protection System

The fire protection system includes a foam fire system at the fuel oil unload-
ing tank and a standpipe and water sprinkler system throughout the interior of
the plant.

SEWAGE SYSTEM

The function of the plant sewage system is to route wastewater from the
plant, the Pentagon (services and sanitary services), Arlington Cemetery Visitors
Center, and the incinerator to the Arlington city sewers.

The plant sewage system consists of three separate and distinct subsystems:
storm water, sanitary water, and plant process waste sewers and incinerator
quench water systems (see Figure B1-??). The wastewater system is equipped
with intercepting traps that prevent debris and sewage from backing up into the
lines. The sanitary waste and plant process waste systems are also equipped
with traps that prevent sewer gases from backing into the lines. Also, the plant’s
sewage system handles wastewater and ash pit water from the incinerator build-
ing, located west of the plant.

The ground water system is directly connected to the city storm sewers that
empty into the Potomac River. Sanitary sewage and processed wastewater from
the plant and incinerator enter the sewage pumping station and then is pumped
into the Arlington sanitary sewage system to be treated at its sewage treatment
plant.

ELECTRICAL SYSTEMS

The electrical systems consist of high and low voltage alternating current
(AC) systems and a low voltage direct current (DC) system.

B-12



High Voltage System

The NHRP high voltage system includes the 13.8- and 4.16-kV AC distribu-
tion systems. Power is supplied to these systems from three 13.8-kV Virginia
Power feeders located in Switchhouse No. 1. Power is distributed from the
13.8-kV bus in Switchhouse No. 1 as follows (See Figure B1-19):

¢ Three 13.8-kV feeders to the Pentagon

¢ Three 13.8/4.16-kV transformers supplying the three 4.16-kV busses used to
supply most of the NHRP electrical requirements

¢ 13.8/2.3-kV transformers supplying the 2.3-kV bus.

All high voltage switchgear is controlled locally at the switchgear and is pro-
vided with emergency control power by a 125-V DC battery system.

The 4,160-V switchgear is located on the first floor of the refrigeration plant.

Low Voltage System

The low voltage system (480/208/120-V AC and 125-V DC) receives power
from the high voltage system and, after transforming it down to the required
voltage, supplies all of the plant's lower voltage loads. The low voltage system is
used for operating and controlling all of the heating and refrigeration plant aux-
iliary electrical loads and for lighting.

The loads supplied by the low voltage system are powered from switch-
boards, motor control centers, and power panels located on the first floor of the
refrigeration plant. All voltage to these panels and boards must be transformed
down from a higher value of supply voltage by means of various transformers
rated at specific voltages.

The DC system converts the low voltage AC supply to DC. The DC power is
used to operate the high voltage switchgear and to charge the battery banks. The
DC system offers an uninterrupted source of control voltage for the safe opera-
tion of the high voltage switchgear. There are two DC voltage systems.
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APPENDIX C

New Heating and Refrigeration Plant
Position Descriptions



New Heating and Refrigeration Plant
o . .
Position Descriptions

This appendix provides position descriptions for the plant manager, opera-
tions and maintenance manager, general foreman, shift foreman, computer sys-
tems specialist, plant operator, repair mechanic, electrician, and electronic
industrial controls mechanic. Position descriptions for the remainder of the per-
sonnel (pipefitter-welders and administrative staff) are essentially the same as
the existing ones for the Pentagon Utilities Plant.




FEDERAL FACILITIES DIVISION

NEwW HEATING AND REFRIGERATION PLANT
SUPERVISOR MECHANICAL ENGINEER
PL.ANT MANAGER

INTRODUCTION

The incumbent plans, directs, coordinates, controls, and evaluates all activi-
ties for the New Heating and Refrigeration Plant (NHRP) and is accountable for
fulfilling obligations within budget and schedule. The plant is responsible for
the production of steam and chilled water as well as the disposal of sewage. The
plant generates high pressure steam and chilled water to supply the heating and
cooling needs of the Pentagon, Navy Annex [Federal Office Building (FOB) 2],
and Marine Corps Headquarters (Henderson Hall). The Pentagon Sewage Pump
Station handles sewage from the Pentagon, FOB 2, and Arlington National
Cemetery. The plant is in operation on a continuous, year-round basis and pro-
vides services to personnel and equipment essential to national defense.

The Plant Manager is responsible for the activities of approximately 40 em-
ployees engaged in technical, administrative, and various trades/ crafts work.

The incumbent reports to the Director, Federal Facilities Division (FFD).

Until the NHRP, which is currently under construction, becomes opera-
tional, the Plant Manager will interface with the Pentagon Renovation and Plan-
ning Office through the FFD to participate in equipment and controls reviews
from an operations and maintenance standpoint. The Plant Manager will assign
NHRP personnel to training and start-up functions of new equipment and sys-
tems. The Plant Manager will initiate plans and programs to ensure NHRP per-
sonnel are trained and qualified to operate the plant at the time of turnover.

Major DUTIES

Management

Manages the heating and refrigeration plant including operation, mainte-
nance, repairs, and configuration control of the heating and cooling piping distri-
bution systems to the buildings in a manner consistent with providing reliable
heating and cooling to the Pentagon, FOB 2, and Henderson Hall.




Provides guidance and leadership to the NHRP organization and in the de-
velopment of guidelines for the execution of all policies, procedures, and man-
agement activities on a continuing basis.

Cost Control

Is responsible for the budget and control of operation, maintenance, and re-
pair costs for the plant and distribution systems.

Oversees the operation of the heating and refrigeration plant and associated
distribution systems to minimize expenses.

Reviews, from a management cost savings viewpoint, technical require-
ments, workload plans, and other factors affecting the cost of scheduled
performance of work activities.

Administers all contractual requirements and assigns tasks in accordance
with the terms of contracts as they relate to NHRP activities.

Reports

Defines goals, maintains status and provides progress reports for the NHRP
and submits such reports, as appropriate, to the Washington Headquarter Serv-
ices (WHS)/FFD.

Evaluates systems and methods as encountered in the course of work and
recommends ways to improve plant performance and methods.

Supervises the development of long-range plans and schedules.

Supervises the development of heating and refrigeration plant policy and
procedure manuals, including work and record control procedures.

Personnel Administration

Maximizes utilization of manpower to minimize staffing levels. Has the
authority to hire and to dismiss personnel to achieve efficiency and reliable, safe
operation of the plant.

Manages labor relations of all NHRP personnel.

Is responsible for on-the-job training and for recommending training devel-
opment of employees to increase their proficiency in satisfying current job re-
quirements and to enhance their potential for advancement to more responsible
positions.




General Administration

Administers the plant safety program, enforces safety rules and practices,
and develops safe working practices.

Is qualified to perform first aid in the event of injuries to employees. Has a
working knowledge of fire protection and the capabilities of equipment.

Ensures compliance with Occupational Safety and Health Administration
(OSHA), Environmental Protection Agency (EPA), and Department of Defense
(DoD) regulations; appropriate American Society of Mechanical Engineers codes;
National Board Inspection codes; and local and national fire and electrical codes.

Supports Equal Employment Opportunity program to ensure the hiring and
development of qualified minorities, women, handicapped individuals, disabled
veterans, and veterans of the Vietnam era.

Interim Duties

Reviews equipment and systems during construction of the NHRP to pro-
vide input on matters affecting operability and maintainability. Establishes
training and qualification programs for the new equipment and systems to en-
sure personnel are qualified to operate the plant at the time of turnover. Assigns
NHRP personnel to assist in initial start-up and operation in support of the turn- .
over phase.

Other Duties

Performs other duties as assigned.

QUALIFICATIONS REQUIRED

Factor 1 — Knowledge Required by the Position

The incumbent is required to have a mastery of mechanical engineering
principles, practices, and techniques, especially as related to large steam and re-
frigeration plant design, construction, and repair procedures. Such expertise is
equivalent to that evidenced by possession of a Bachelor of Science in Engineer-
ing from an accredited college or university. This knowledge is needed to un-
derstand the theory and principles of the design of equipment and system
functioning and to resolve complex mechanical and engineering problems re-
lated to functions involved with the repair, engineering, operation, and mainte-
nance within the NHRP.




The incumbent must hold a District of Columbia Class 1 Steam Engineer Li-
cense or an equivalent license (such as a marine engineering license) or have a
minimum of three years experience as a supervisor of operations of a steam
(100,000 Ib/hr or greater capacity) and chiller (10,000 t/hr or greater capacity)
plant. This knowledge factor provides evidence of practical experience in plant
operations.

The incumbent must have knowledge of computerized distributed process
control systems, including microprocessor-based controls and instruments, op-
erator workstations, and automatic-to-manual control protocols. The NHRP is a
fully automated plant utilizing state-of-the-art distributed process controls and
requires an understanding of and ability to use a computer, software, and associ-
ated devices.

The incumbent must have knowledge of the essential elements of the Fed-
eral Personnel Manual (FPM) and DoD administrative instructions and policies
to control, support, evaluate, discipline, etc., subordinates when necessary.

The incumbent must be able to communicate effectively both orally and in
writing. This ability is necessary to present ideas, statements, interpretations, in-
structions, etc., to subordinates, superiors, agency representatives, contractors,
and others.

Factor 2 — Supervisory Controls

The incumbent is responsible for overall personnel administration of the
NHRP, including planning, assigning, and setting priorities for work to be ac-
complished by subordinates. Work assignments are made with knowledge of
their difficulty and the ability of the subordinates. The incumbent reviews the
productivity of employees, counseling and instructing them in both administra-
tive and technical work matters.

The incumbent interviews candidates for transfer, promotion, or appoint-
ment to positions in the NHRP and recommends the appropriate personnel ac-
tion.

The incumbent appraises subordinates as to need for development and
training and keeps informed of classes, seminars, and engineering society meet-
ings that subordinates may attend so that they may apply new knowledge de-
rived therefrom to their daily work assignments.

The incumbent hears and resolves individual or small group complaints
concerning NHRP. More serious, unresolved matters, such as large group or la-
bor union complaints, are prepared for presentation to the Director, FFD.

The incumbent recommends necessary measures to resolve the more seri-

ous disciplinary cases and issues reprimands or suspensions in minor discipli-
nary cases.

C-7



Factor 3 — Guidelines

The DoD imposes general guidelines requiring that operations, mainte-
nance, and repair be performed safely and efficiently and in accordance with
Federal Property Management Regulations and with OSHA, EPA, and similar
rules and regulations. Personnel administration is controlled by the FPM and
Office of the Secretary of Defense administrative instructions. Due to the com-
plex nature of the NHRP, considerable interpretation of guidelines is required of
the incumbent.

Equipment and system operating guidelines include system descriptions,
manufacturers’ operating and maintenance instructions, power plant handbooks,
established practices, and precedents from similar facilities.

The guidelines are frequently not wholly applicable to the work. The in-
cumbent is required to use resourcefulness and judgement based on broad expe-
rience to develop solutions to the novel problems encountered in providing
utility services to the various buildings.

Factor 4 — Complexity

The NHRP is a complex mechanical system integrated to produce the essen-
tial utility services, including steam for heating, chilled water for cooling, and
compressed air for control. Numerous subsystems are employed, including fuel
handling systems, high and low voltage electrical systems, condenser water sys-
tem, and many more.

The Plant Manager operates under the general supervision of the Director,
FFD. However, the Plant Manager has the authority for independent action in
conducting the activities of the plant and in directing the work of subordinates.
According to prescribed criteria, the Plant Manager makes decisions in matters
other than those involving major policy. The Plant Manager ensures that plant
procedures and guidelines follow overall policy and established General Services
Administration and DoD procedures.

Factor 5 — Scope and Effect

Reliable utility services (steam, chilled water, and compressed air) and sew-
age removal are essential to create an environment where essential personnel
and critical equipment of the DoD can perform assigned missions. The total fail-
ure of any system may jeopardize operations and prevent building occupants
from performing their missions. The plant supports the Pentagon, Navy Annex,
and other area buildings. The primary function of the Plant Manager is to ensure
that plant services are reliably provided to the Pentagon and other buildings.




Factor 6 — Personal Contacts

Contacts are frequently required with the Director, FFD and various manag-
ers within WHS and FFD, with the NHRP Operations and Maintenance Manager
and General Foreman, and with lower level employees who perform the day-to-
day operations and repairs. In addition, the incumbent must contact managers
in the using buildings and brief tenant agency officials. Contacts also are re-
quired with suppliers and equipment manufacturers.

Factor 7 — Purpose of Contacts

Contacts with the Director, FFD and tenant agency officials are made to de-
termine needs, receive guidance, or conduct briefings about NHRP status or
problems.

Contacts with subordinates are made to resolve complaints, issue instruc-
tions, conduct training, provide evaluations, etc.

Contacts with suppliers and equipment manufacturers are made to deter-
mine the scope of their preferred services and to evaluate their cost effectiveness.

Factor 8 — Physical Demands

Work involves some walking, standing, bending, stooping, crawling, and
climbing of ladders to inspect equipment, repairs, or problems. Most work will
be in an office environment.

Factor 9 — Work Environment

The incumbent works in an office environment the majority of the time, but
may find it necessary to spend as much as 50 percent of the time touring and in-
specting the steam generation plant, refrigeration plant, sewage pumping sta-
tion, steam tunnels, manholes, etc., for several consecutive weeks. The operating
areas are noisy, hot or cold, and dirty, and they contain moving equipment and
pressurized piping systems, which can be hazardous if improperly operated.
The plant contains asbestos and other hazardous chemicals that require special
handling procedures and protection. Conditions require that appropriate safety
gear such as hard hats, protective eye wear, and gloves be worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.




FEDERAL FACILITIES DIVISION

NEw HEATING AND REFRIGERATION PLANT
SUPERVISOR MECHANICAL ENGINEER
OPERATIONS AND MAINTENANCE M ANAGER

INTRODUCTION

The incumbent is responsible for the operation and maintenance of all
equipment in the New Heating and Refrigeration Plant (NHRP). The plant is re-
sponsible for the production of steam and chilled water as well as the disposal of
sewage. The plant generates high pressure steam and chilled water to supply the
heating and cooling needs of the Pentagon, Navy Annex [Federal Office Building
(FOB) 2], and Marine Corps Headquarters (Henderson Hall). The Pentagon Sew-
age Pump Station handles sewage from the Pentagon, FOB 2, and Arlington Na-
tional Cemetery. The plant is in operation on a continuous, year-round basis and
provides services to personnel and equipment essential to national defense.

The incumbent reports to the Plant Manager.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Operations and Maintenance Manager will participate in equipment
and system reviews, training, walkdowns, start-up, and testing to become fully
qualified at the time of turnover.

Major DUTIES

Management

Supervises personnel responsible for the operation and maintenance of
equipment in the NHRP. Personnel supervised include the General Foreman,
Shift Foremen, and Computer Systems Specialist.

Reviews plant and equipment operating conditions and load requirements
to ensure that plant capability is maintained at the highest level within environ-
mental constraints. Periodically tours the plant to check performance of shift
personnel and to determine if equipment is operating satisfactorily and if safety
standards are being met.
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Reports

Prepares, or directs the preparation of, procedures for the proper operation
of equipment, including start-up and shutdown, lay up, release for maintenance
work, switching of related electrical equipment, and tagging of equipment taken
out of service. Ensures that safety procedures are prepared and appropriate no-
tices are posted where hazardous conditions may be present. Ensures that proce-
dures are implemented and that personnel are trained and qualified to maintain
the safe, efficient, economical, and dependable operation of the plant.

Reviews digital computer operations and has complete knowledge of the
functioning of computerized distributed control systems, including electronic
signal processors, analog-to-digital converters, fiber optic transmission links,
data networks, programmable logic controllers, distributed process controllers,
and microprocessor-based monitoring instrumentation.

Specifies the practices to be followed in implementing maintenance work or-
ders by shift personnel, including postrepair inspection and testing.

Ensures that records of all operations and pertinent shift activities are prop-
erly logged and retained.

Identifies, develops, and implements recommendations for improvements in
operations and safety practices.

Determines if fuel deliveries and reserves are adequate and will meet con-
sumption requirements and determines if other supplies, materials, and equip-
ment are available to meet operational requirements.

Maintains the current status of mechanical and electrical equipment in and
out of service. Determines causes of unusual or improper operation and operat-
ing conditions and of equipment failure, and takes necessary action to prevent
recurrence of improper operation or equipment failure.

Prepares weekly, monthly, and yearly reports of operations. Those reports
summarize plant and personnel performance, identify areas where improve-
ments are needed, and recommend improvements. Prepares reports as directed
by the Plant Manager.

Personnel Administration

Prepares shift assignments. Establishes duties of personnel for all antici-
pated evolutions and emergency situations. Periodically conducts drills for
emergency situations and arranges for training where necessary.
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Assists in maintaining effective employee relations in the plant. Reviews
time and attendance records. Evaluates employee performance, takes appropri-
ate disciplinary action, and works with union stewards to resolve problems.

Is responsible for the training and development of employees to increase
their proficiency in satisfying current job requirements and enhance potential to
advance to more responsible positions.

General Administration

Supervises and administers the plant safety program, enforces safety rules
and practices, and develops safe working practices.

Is qualified to perform first aid in the event of injuries to employees. Has a
working knowledge of fire protection and the capabilities of equipment.

Supports Equal Employment Opportunity program to ensure the hiring and
development of qualified minorities, women, handicapped individuals, disabled

veterans, and veterans of the Vietnam era.

Supports management programs such as charity and bond campaigns.

Interim Duties

Supervises operating personnel and participates in the start-up and testing
on equipment and systems of the NHRP during the time of construction.

Other Duties

Performs other duties as assigned.

QUALIFICATIONS REQUIRED

Factor 1 — Knowledge Required by the Position

The incumbent must have knowledge of professional engineering principles,
practices, and techniques, especially as related to large steam and refrigeration
plant design, construction, and repair procedures. Such expertise is equivalent
to that evidenced by possession of a Bachelor of Science in Engineering from an
accredited college or university. This knowledge is needed to understand the
theory and principles of the design of equipment and system functioning and to
transcribe this understanding into procedures and practices.
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The incumbent must hold a District of Columbia Class 1 Steam Engineer Li-
cense or an equivalent license (such as a marine engineering license) or have a
minimum of three years experience as a supervisor of operations of a steam
(100,000 Ib/hr or greater capacity) and chiller (10,000 t/hr or greater capacity)
plant. This knowledge factor provides evidence of practical experience in plant
operations.

The incumbent must have knowledge of computerized distributed process
control systems, including microprocessor-based controls and instruments, op-
erator workstations, and automatic-to-manual control protocols. The NHRP is a
fully automated plant utilizing state-of-the-art distributed process controls and
requires an understanding of and ability to use a computer, software, and associ-
ated devices.

Knowledge of the essential elements of the Federal Personal Manual (FPM)
and Department of Defense (DoD) administrative instructions and policies to
control, support, evaluate, discipline, etc., subordinates when necessary.

Ability to communicate effectively both orally and in writing. This ability is
necessary to present ideas, statements, interpretations, instructions, etc., to sub-
ordinates, superiors, agency representatives, contractors, and others.

Factor 2 — Supervisory Controls

The incumbent is responsible for supervision of operations and maintenance
personnel, including planning, assigning, and setting priorities for work to be ac-
complished. The incumbent ensures that procedures are developed for antici-
pated evolutions and emergency situations; monitors plant operations and
maintenance and personnel performance to ensure that procedures are properly
implemented; and reviews the work and productivity of personnel, giving coun-
sel and instruction in both administrative and technical work matters.

The incumbent evaluates the adequacy of staffing and determines if aug-
mentation or replacements are necessary. The incumbent interviews candidates
for assignment to shift duties and selects personnel for transfer, promotion, or
appointment to positions in operation and maintenance of the NHRP.

The incumbent evaluates personnel as to need for development and training
and schedules classes, training and meetings to improve or maintain proficiency
of the operating staff.

The incumbent participates in the review of complaints concerning shift op-

eration; participates in the resolution of complaints; and recommends repri-
mands or suspensions, as appropriate.
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Factor 3 — Guidelines

The DoD imposes general guidelines requiring that operations, mainte-
nance, and repair be performed safely and efficiently and in accordance with
Federal Property Management Regulations and with Occupational Safety and
Health Administration, Environmental Protection Agency, and similar rules and
regulations. Personnel administration is controlled by FPM and Office of the
Secretary of Defense administrative instructions. Specific guidelines for person-
nel administration of the NHRP are to be implemented by the Operations and
Maintenance Manager.

Equipment and system operating guidelines include system descriptions,
manufacturers’ operating and maintenance instructions, power plant handbooks,
established practices, and precedents from similar facilities. The Operations and
Maintenance Manager utilizes all appropriate references in formulating operat-
ing procedures for the specific equipment and systems in NHRP.

The guidelines are frequently not wholly applicable to the work. The in-
cumbent is required to use resourcefulness and judgment based on broad experi-
ence to develop solutions to the novel problems encountered in providing utility
services to the various buildings.

Factor 4 — Complexity

The NHRP is a complex mechanical system integrated to produce the essen- .
tial utility services, including steam for heating, chilled water for cooling, and
compressed air for control. Numerous subsystems are employed, including fuel
handling systems, high and low voltage electrical systems, condenser water sys-
tem, and many more. It is the responsibility of the Operations and Maintenance
Manager to ensure that appropriate procedures are in place and that operating
and maintenance personnel are properly trained to ensure the safe and efficient
operation of the NHRP. This responsibility requires a combination of technical
leadership and motivational skills in dealing with mechanical, electrical, and
electronic equipment and with people of various levels of knowledge and experi-
ence. Therefore, procedures must be tailored to the needs of the equipment as
well as to the skill levels of assigned personnel, and training programs formu-
lated to assure essential operations are specified for safe operation, while raising
the level of knowledge of personnel.

The Operations and Maintenance Manager is under the direction of the
Plant Manager. However, the Operations and Maintenance Manager has the
authority for independent action in directing the work of subordinates to pro-
vide safe and efficient operation according to prescribed instructions and guide-
lines.
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Factor 5 — Scope and Effect

Reliable utility services (steam, chilled water, and compressed air) and sew-
age removal create an environment where the essential personnel and critical
equipment of the DoD can perform assigned missions. Failure of utility services
may jeopardize operations and prevent building occupants from performing as-
signed missions. The plant supports the Pentagon, Navy Annex, and other area
buildings.

The Operations and Maintenance Manager’s primary function is to ensure
that personnel are properly instructed and trained for the safe and efficient op-
eration and maintenance of NHRP equipment to maintain utility service to the
Pentagon and other buildings.

Factor 6 — Personal Contacts

Contacts are required with the Plant Manager, General Foreman, Shift Fore-
men, and Computer Systems Specialist, as well as with lower level employees
who perform the day-to-day operations and repairs. In addition, the incumbent
meets with contractors, equipment manufacturers, and others involved with pro-
viding supplies or services to the NHRP.

Factor 7 — Purpose of Contacts

Contact with the Plant Manager is made to receive direction and guidance
and to provide briefings about equipment and systems status or problems. In-
formation and recommendations are given regarding personnel performance and
problems.

Contacts with peers and subordinates are made to resolve complaints, issue
instructions, conduct training, provide evaluations, etc.

Contacts with contractors and equipment manufacturers are made to pro-
vide direction, ensure plant and personnel safety, and understand the work they
are assigned to perform.

Factor 8 — Physical Demands

Work is in an office as well as in power plant equipment spaces and involves
significant walking, standing, bending, stooping, crawling, and climbing of lad-
ders to inspect equipment, repairs, or problems.
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Factor 9 — Work Environment

The work environment includes offices, control room, switchgear rooms,
and operating equipment areas, including the steam generation plant, refrigera-
tion plant, sewage pumping station, steam tunnels, manholes, etc. The operating
areas are noisy, hot or cold, and dirty, and they contain moving parts, high volt-
age equipment, and pressurized piping systems, all of which can be hazardous if
improperly operated. The plant contains hazardous chemicals that require spe-
cial handling procedures and protection. Conditions require that appropriate
safety gear such as hard hats, protective eye wear, and gloves be worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.
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FEDERAL FACILITIES DIVISION

NEwW HEATING AND REFRIGERATION PLANT
UTILITY SYSTEMS REPAIRER OPERATOR
(GENERAL FOREMAN

INTRODUCTION

The incumbent is responsible for the maintenance of all equipment in the
New Heating and Refrigeration Plant (NHRP). The plant is responsible for the
production of steam and chilled water as well as the disposal of sewage. The
plant generates high pressure steam and chilled water to supply the heating and
cooling needs of the Pentagon, Navy Annex [Federal Office Building (FOB) 2],
and Marine Corps Headquarters (Henderson Hall). The Pentagon Sewage Pump
Station handles sewage from the Pentagon, FOB 2, and Arlington National
Cemetery. The plant is in operation on a continuous, year-round basis and pro-
vides services to personnel and equipment essential to national defense.

The incumbent reports to the Operations and Maintenance Manager.

Until the NHRP, which is currently under construction, becomes opera-
tional, the General Foreman will participate in equipment and system reviews,
training, walkdowns, start-up, and testing to become fully qualified at the time
of turnover.

MaAjor DuTies

Supervises personnel responsible for the maintenance of equipment in the
NHRP. Personnel supervised include the Repair Mechanics, Electricians, Elec-
tronic Industrial Controls Mechanics, and Pipefitter-Welders.

Reviews equipment operating conditions and maintenance status to ensure
that equipment availability is sufficient to ensure that plant services are met. Pe-
riodically makes tours of plant to check performance of shift and maintenance
personnel and to determine if equipment is operating satisfactorily and if safety
standards are being met.

Prepares, or directs the preparation of, procedures for the proper mainte-
nance of equipment, including steps for proper shutdown and isolation, layup,
release for maintenance work, switching of related electrical equipment, and
tagging of equipment taken out of service. Ensures that safety precautions are
specified where hazardous conditions may be present. Ensures that procedures
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are implemented and that personnel are trained and qualified to perform mainte-
nance safely, efficiently, and economically. .

Reviews digital computer operations and understands the functioning of
computerized distributed control systems, including electronic signal processors,
analog-to-digital converters, fiber optic transmission links, data networks, pro-
grammable logic controllers, distributed process controllers, and microprocessor-
based monitoring instrumentation.

Specifies the practices to be followed in implementing maintenance work or-
ders including postrepair inspection and testing.

Ensures that records of all maintenance activities are properly logged and
retained.

Identifies, develops, and implements recommendations for improvements in
maintenance and safety practices.

Determines if supplies, parts, materials, and equipment are available to meet
maintenance requirements.

Tracks the status of mechanical and electrical equipment in and out of serv-
ice. Determines causes of unusual or repeated failures and takes necessary ac-
tion to prevent recurrence.

SxiLL AND KNOWLEDGE

The incumbent has knowledge of principles and is skilled in the practices
and techniques for the maintenance and operation of large steam and refrigera-
tion plant electrical and mechanical systems and equipment. Evidence of a mini-
mum of five years experience as a lead repair mechanic or lead electrician in a
steam generation and chiller plant is required. This knowledge and experience is
needed to understand the functioning of equipment and systems and to tran-
scribe this understanding into procedures and practices.

The incumbent olds a District of Columbia Class 1 Steam Engineer License
or an equivalent license (such as a marine engineering license), or has a mini-
mum of three years experience as an operator in a large steam (100,000 Ib/hr or
greater capacity) and chiller (10,000 t/hr or greater capacity) plant. This knowl-
edge provides evidence of practical experience in plant operations.

The incumbent has knowledge of computerized distributed process control
systems, including microprocessor-based controls and instruments, operator
workstations, and automatic-to-manual control protocols. The NHRP is a fully
automated plant utilizing state-of-the-art distributed process controls and re-
quires an understanding of and ability to use a computer, software, and associ-

ated devices.
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The incumbent has knowledge of the essential elements of the Federal Per-
sonnel Manual (FPM) and Department of Defense (DoD) administrative instruc-
tions and policies to control, support, evaluate, discipline, etc., subordinates
when necessary.

The incumbent can communicate effectively both orally and in writing. This
ability is necessary to present ideas, statements, interpretations, instructions, etc.,
to subordinates, superiors, agency representatives, contractors, and others.

RESPONSIBILITIES

Is responsible for supervision of maintenance personnel. Plans, assigns, and
sets priorities for work to be accomplished. Establishes duties of personnel. En-
sures that procedures are developed for anticipated maintenance activities and
emergency situations. Monitors equipment maintenance and personnel perform-
ance to ensure that procedures are properly implemented.

Evaluates the adequacy of staffing and determines if augmentation or re-
placements are necessary. Interviews candidates for assignment to maintenance
duties. Prepares input for the selection of personnel for transfer, promotion, or
appointment to positions in operation and maintenance of the NHRP.

Is responsible for the training and development of maintenance personnel to
increase their proficiency in satisfying current job requirements and to enhance
potential to advance to more responsible positions. Evaluates personnel as to the
need for development and training. Schedules classes, training, and meetings to
improve or maintain proficiency of the maintenance staff.

Reviews time and attendance records.

Reviews the work and productivity of personnel, giving counsel and in-
struction in both administrative and technical work matters. Evaluates employee
performance. Works with union stewards to resolve problems. Participates in
the review of complaints concerning maintenance personnel. Participates in the
resolution of complaints. Recommends reprimands or suspensions, as appropri-
ate.

Prepares weekly, monthly, and yearly reports of maintenance activities,
summarizing plant and personnel performance, identifying areas where im-
provements are needed, and recommending improvements. Prepares reports as
directed by the Operations and Maintenance Manager.

Assists in the administration of the plant safety program, enforces safety
rules and practices, and develops safe working practices.

Is qualified to perform first aid in the event of injuries to employees and has
a working knowledge of fire protection and the capabilities of equipment.
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Supports Equal Employment Opportunity program to ensure the hiring and
development of qualified minorities, women, handicapped individuals, disabled
veterans, and veterans of the Vietnam era.

Supports management programs such as charity and bond campaigns.

Provides supervision of maintenance personnel and participates in the start-
up and testing on equipment and systems of the NHRP during the time of con-

struction.

Performs other duties as assigned.

PaysicAL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equipment,
perform repairs, or correct problems.

WORKING CONDITIONS

The incumbent works in operating equipment areas inspecting the steam
generation plant, refrigeration plant, sewage pumping station, steam tunnels,
manholes, etc. The operating areas are noisy, hot or cold, and dirty, and they
contain moving equipment and pressurized piping systems, which can be haz-
ardous if improperly operated. The plant contains hazardous chemicals that re-
quire special handling procedures and protection. Conditions require that
appropriate safety gear such as hard hats, protective eye wear, and gloves be

worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.
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FEDERAL FACILITIES DIVISION

NEw HEATING AND REFRIGERATION PLANT
UTiLITY SYSTEMS REPAIRER OPERATOR
SHIFT FOREMAN

INTRODUCTION

The incumbent is assigned to rotating shift work and supervises the opera-
tion and preventive maintenance tasks related to boilers, chillers and auxiliaries
as directed by the Operations and Maintenance Manager. The position is located
in the New Heating and Refrigeration Plant (NHRP). The plant is responsible for
the production of steam and chilled water as well as the disposal of sewage. The
plant generates high pressure steam and chilled water to supply the heating and
cooling needs of the Pentagon, Navy Annex [Federal Office Building (FOB) 2],
and Marine Corps Headquarters (Henderson Hall). The Pentagon Sewage Pump
Station handles sewage from the Pentagon, FOB 2, and Arlington National
Cemetery. The plant is in operation on a continuous, year-round basis and pro-
vides services to personnel and equipment essential to national defense.

The incumbent reports to the General Foreman.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Shift Foreman will participate in equipment and system reviews,
training, walkdowns, start-up, and testing to become fully qualified at the time
of turnover.

Major DUTIES

Supervises start-up and shutdown of equipment, release of equipment for
maintenance work, switching of any related electrical equipment, and tagging of
equipment taken out of service.

Observes, controls, and maintains plant operating conditions and load re-
quirements and maintains plant capability at the highest level within environ-
mental constraints.

Operates and supervises personnel in the operation of the computerized dis-
tributed control systems, including electronic signal processors, analog-to-digital
converters, fiber optic transmission links, data networks, programmable logic
controllers, distributed process controllers, and microprocessor-based monitor-
ing instrumentation; the operation of local computerized and analog control
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systems; and the steps to be taken to switch between computer control and man-
ual operation.

Makes inspection tours during the assigned shift to check the operating con-
ditions of plant equipment, gauges, charts, and records, and to make certain that
all equipment is operating satisfactorily and is loaded efficiently and safely.
Makes changes necessary for good operation, reporting abnormal conditions and
unusual situations to the Operations and Maintenance Manager.

Plans shift work assignments, instructs and trains employees in job duties,
checks progress and reviews results, and provides directions and instructions to
employees to maintain maximum efficiency and safety in operation of the unit.

Assists in maintaining effective employee relations in the plant. Checks that
time and attendance records are properly maintained, evaluates employee per-
formance, takes appropriate disciplinary action, and works with union stewards
to resolve problems.

Investigates and inspects mechanical and electrical equipment in and out of
service to check the status of equipment and ensure coordination of plant activi-
ties. Determines causes of unusual or improper operation and operating condi-
tions, determines causes of equipment failure, and takes necessary action to
prevent recurrence of improper operation or equipment failure.

Makes recommendations for improvements in operations and safety prac-
tices.

Sk1LL. AND KNOWLEDGE

The incumbent has knowledge of principles and is skilled in practices of the
operation of large-scale steam and refrigeration plants. This is necessary to un-
derstand equipment and system functioning and the basis for requirements in
operation and maintenance procedures.

The incumbent holds a District of Columbia Class 1 Steam Engineer License
or an equivalent license (such as a marine engineering license), or has a mini-
mum of three years experience as a foreman or lead person in charge of shift op-
erations of a steam (100,000 Ib/hr or greater capacity) and chiller (10,000 t/hr or
greater capacity) plant. This knowledge provides evidence of practical experi-
ence in plant operations.

The incumbent has knowledge of equipment in the systems and is skilled in
the kind and quality of materials and equipment to be used in performing vari-
ous checks, tests, adjustments, and troubleshooting tasks at the system level to
determine the operational performance of the equipment and the need for adjust-

ment or repair.
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The incumbent has knowledge of computerized distributed process control
systems, including microprocessor-based controls and instruments, operator
workstations, and automatic-to-manual control protocols, and of the function-
ing of equipment when operating the boiler and chiller control workstations as
well as the managers' workstations. The incumbent recognizes malfunctions of
computer controls and knows the proper steps to take to initiate manual control.
The NHRP is a fully automated plant utilizing state-of-the-art distributed proc-
ess controls and requires an understanding of and ability to use a computer, soft-
ware, and associated devices.

The incumbent has knowledge of controls of all plant systems. Using either
computer or local or manual controls, the incumbent is able to put each system
into operation, safely shut each system down, and isolate major components for
maintenance and repairs, and understands and can perform all system opera-
tions. This knowledge is necessary because of the reduced manning level for
shift operations, and considering the vulnerability of the fully automated fea-
tures of the plant.

The incumbent has knowledge of the essential elements of the Federal Per-
sonnel Manual (FPM) and Department of Defense (DoD) administrative instruc-
tions and policies to control, support, evaluate, discipline, etc., subordinates
when necessary.

The incumbent is qualified to perform first aid in the event of injuries to em-
ployees and has a working knowledge of fire protection and the capabilities of
equipment.

RESPONSIBILITIES

Carries out duties assigned by the Operations and Maintenance Manager.

Is responsible for supervising assigned shift. Plans, assigns, and sets priori-
ties for work to be accomplished by the operations and maintenance subordi-
nates. Assigns work with knowledge of the difficulty of the work and the ability
of the subordinate. Checks all repairs of major equipment (boilers, chillers,
pumps, air compressors, heat exchangers etc., before start-up of equipment). Re-
views the work and productivity of shift employees, giving counsel and instruc-
tion in both administrative and technical work matters.

Ensures that operating procedures are properly implemented and that work
practices follow established procedures. Applies judgment, based on experience,
to handle abnormal situation. Recognizes emergency situations and initiates im-
mediate corrective actions to prevent or minimize unsafe consequences.

Interviews candidates for assignment to shift duties. Recommends transfer,

promotion, or appointment to positions in the NHRP, and recommends the ap-
propriate personnel action.
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Assists in the training and development of employees to increase proficiency
in satisfying current job requirements and enhance potential to advance to more
responsible positions. Appraises the Operations and Maintenance Manager as to
need for development and training of shift personnel. Keeps informed of classes
and meetings that subordinates may attend so that they may apply new knowl-
edge derived from daily work assignments.

Participates in the review of individual or small group complaints concern-
ing shift operation. More serious, unresolved matters, such as large group or la-
bor union complaints, may require input but are the responsibility of NHRP
management.

Provides recommendations for the resolution of the more serious discipli-
nary cases. In the instance of minor disciplinary cases, recommends reprimands
or suspensions.

Enforces safety rules and practices, and develops safe working practices.

In the absence of the Operations and Maintenance Manager and the Plant
Manager, assumes full responsibility for operation of the facility.

In the absence of the General Foreman, issues maintenance work orders and
inspects/evaluates corrective measures. Coordinates plant operational and
maintenance/repair activities occurring on the shift.

Prepares records of all operations and changes during the shift, and pre-
pares or checks all daily operating reports.

Inspects minor construction work and the maintenance and repair of all elec-
trical, mechanical, and other auxiliary and associated equipment.

Observes and enforces the efficient and economical use, care, and handling
of operating tools and supplies; observes fuel inventories and informs the Opera-
tions and Maintenance Manager if supplies are adequate and will meet con-
sumption requirements; and determines if other supplies, materials, and
equipment are available to meet operational requirements.

Prepares reports as directed by the Operations and Maintenance Manager.

Supervises operating personnel and participates in the start-up and testing
of equipment and systems of the NHRP during construction.

PrysicAL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equip-
ment, perform repairs, or correct problems.
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WORKING CONDITIONS

The incumbent works in operating equipment areas inspecting the steam
generation plant, refrigeration plant, sewage pumping station, steam tunnels,
manholes, etc. The operating areas are noisy, hot or cold, and dirty, and they
contain moving equipment and pressurized piping systems, which can be haz-
ardous if improperly operated. The plant contains hazardous chemicals that re-
quire special handling procedures and protection. Conditions require that
appropriate safety gear such as hard hats, protective eye wear, and gloves be
worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.
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FEDERAL FAcCILITIES DIVISION
PENTAGON NEW HEATING AND
REFRIGERATION PLANT
COMPUTER SYSTEMS SPECIALIST

INTRODUCTION

The incumbent is responsible for the maintenance of computer software and
hardware for systems and plant controls, and for data acquisition and logging
for the Pentagon New Heating and Refrigeration Plant (NHRP). The plant is re-
sponsible for the production of steam and chilled water as well as the disposal of
sewage. The plant generates high pressure steam and chilled water to supply the
heating and cooling needs of the Pentagon, FOB-2 and Henderson Hall Marine
Barracks. The Pentagon Sewage Pump Station handles sewage from the Penta-
gon, FOB-2 Complex and the Arlington National Cemetery. The plant is in op-
eration on a continuous, year-round basis and provides services to personnel and
equipment essential to national defense.

The incumbent reports to the Operations and Maintenance Manager.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Computer Systems Specialist will participate in equipment and system
reviews, training, walkdowns, startup and testing to become fully qualified at
the time of turnover.

MaAJor DUTIES

Responsibilities

Responsible for the maintenance and modification of the computer pro-
grams used for central control of plant equipment and also the programs used
for local control of equipment. Principal equipment controlled and/or moni-
tored by the computer programs includes boilers, chillers, pumps, fans, compres-
sors and valves.

Responsible for performing system diagnostic tests to identify and isolate
sources of malfunctions, either of a program logic type, computer hardware type
or instrument type. Hardware and software includes the various instruments
and devices used for the control of boiler and chiller systems including smart
combustion gas analyzers, combustion air controls, feedwater system controls,
electronic registers associated with the flow monitors, digital process loop con-
trollers, programmable conductivity transmitters and programmable bargraph
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displays, refrigeration system controls, plant heating, ventilation and air condi-
tioning controls, data loggers, numerous electrical, pneumatic, and hydraulic
control systems and subsystems, telephone systems and plant security systems.
Devices include microprocessor-based flame safety and boiler signal transmit-
ters, analog-to-digital (pneumatic/hydraulic/ electrical to electronic) transduc-
ers, valve positioners, ring balance meters, differential pressure transmitters,
pneumatic feed back controllers, oxygen trim controllers, electronic and pneu-
matic temperature, pressure and flow measuring and transmitting devices, and
electronic/pneumatic graph recorders.

Technical Direction

Provides instructions for the inspection, calibration, maintenance and tun-
ing of computer-based instruments and controls. Has knowledge of the diagno-
ses, tests and repairs necessary to restore malfunctioning instruments and
controls. Assists in the investigation of major equipment failures where com-
puter programs, instrumentation or controls may be involved.

Prepares specifications for new computer hardware, software, and electronic
devices and instruments.

Prepares operating procedures for using the central distributed computer for
plant control. Provides training for operations personnel.

Prepares maintenance procedures for instruments and electronic devices.
Provides training for maintenance personnel.

Technical Duties

Analyzes various computer control programs and plant systems and speci-
fies adjustments and modifications to upgrade these systems so as to improve
the overall reliability and efficiency of the systems as a whole. ~ Checks out
newly purchased computer hardware and software to ensure it functions prop-
erly before releasing it for use. Specifies startup tests and checks for newly in-
stalled instruments and controls. Modifies working drawings to reflect changes
made.

General Administration

Qualified to perform first aid in the event of injuries to employees. Has a
working knowledge of fire protection and the capabilities of equipment.

Follows the plant safety rules and practices. Incorporates safe working prac-
tices into operating and maintenance procedures.
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Supports management programs such as charity and bond campaigns.

Interim Duties

Provides assistance to operating personnel and participates in the startup
and testing on equipment and systems of the NHRP during the time of construc-

tion.

Other Duties

Performs other duties as assigned.

FACTOR STATEMENTS

Factor 1 — Knowledge Required by the Position

Knowledge of digital computer theory and design. Knowledge of the fun-
damentals of computer programming. Such knowledge is equivalent to that evi-
denced by possession of a Bachelor's Degree in Computer Science from an
accredited College or University. This knowledge is needed to understand the
theory and design of computer control systems and to apply this understanding .
to the operation and diagnosis of industrial process controls and for the prepara-
tion of procedures for use by operating and maintenance personnel.

Knowledge of the theory related to electronic, electrical and pneumatic in-
strumentation and controls and digital equipment for industrial process applica-
tions. This knowledge is necessary for diagnosing problems and for the
preparation of procedures for analyzing, testing, troubleshooting, repairing and
calibrating such devices and systems.

Knowledge of computer control systems for industrial applications, includ-
ing (1) configuration and operation of computer software and programming in
multi-tasking operating systems such as QNX and disk operating systems; (2)
network hardware and software and communication protocols (familiarity with
Bristol Standard Asynchronous Protocol (BSAP) is desirable); (3) fiber optic data
highways (familiarity with Arcnet is desirable); (4) communication hardware, in-
cluding serial and parallel communication RS-232 and RS-485 connectors, and
electronic and fiber optic modems; (5) Programmable Logic Controllers (PLCs)
and Distributed Process Controllers (DPCs), and knowledge of ladder logic and
how to reprogram ladder logic (familiarity with Bristol Babcock ACCOL pro-
gramming language is desirable); (6) 486 PC workstations and uninterruptible
power supplies; and (7) microprocessor-based monitoring instrumentation in-
cluding intelligent digital pressure, temperature, and level transmitters, elec-
tronic registers associated with flow monitors, digital process loop controllers,
smart combustion gas analyzers, programmable conductivity transmitters and
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programmable bargraph displays. Knowledge of these systems and instruments
is necessary because their proper functioning is essential for the safe and efficient
operation of the NHRP.

Working knowledge of central heating boiler systems and central station re-
frigeration systems and their operation. This knowledge is necessary to under-
stand the process application of controls and instruments in performing training
and diagnostic testing and in the preparation of procedures.

Ability to communicate effectively both orally and in writing. This ability is
necessary to present ideas, statements, interpretations, instructions, etc., to fellow
workers, superiors, agency representatives, contractors, and others.

Factor 2 — Supervisory Controls

Carries out duties assigned by the Operations and Maintenance Manager.
Responds to requests made by shift personnel for technical assistance in the op-
eration or repair of computer-based systems and especially the Distributed Con-
trol System. Responsible for establishing the schedule, extent and frequency of
diagnostic testing of computer systems and for directing the implementation of
the testing program. Performs checks to ensure the control systems are function-
ing properly and to specify steps to follow for off-design conditions.

Carries out normal and routine duties with minimal supervision. Independ-
ently takes corrective measures in response to abnormal occurrences or malfunc-
tions and reports such activities to the Shift Foreman and Operations and
Maintenance Manager.

Provides assistance to shift personnel, maintenance technicians and equip-
ment service representatives in the proper operation and/or maintenance of
computer-based systems and associated instruments and controls.

Factor 3 — Guidelines

Guidelines include equipment technical instructions, system descriptions,
handbooks, and established practices and precedents from similar facilities. In
the absence of detailed guidelines, the Computer Systems Specialist applies first
principle knowledge and past experience. Adaptations may be necessary in
situations where abnormal conditions develop or in emergencies.

The guides are frequently not wholly applicable to the work. The incumbent
is required to use resourcefulness and judgement based on broad experience to
develop solutions to the novel problems encountered in ensuring proper func-
tioning of the control systems.




Factor 4 - Complexity ‘

Control of the NHRP is by a complex digital system employing a variety of
different mechanical, electrical and electronic equipment which serves to pro-
duce the essential utility services including steam for heating, chilled water for
cooling, and compressed air for control. Numerous subsystems are employed
including fuel handling systems, high and low voltage electrical systems, con-
denser water system and many more.

The Computer Systems Specialist routinely performs highly skilled tasks re-
quiring familiarity with computer hardware and programs, and analog and digi-
tal devices for the analysis of systems functioning. Identification of corrective
actions requires a broad base of knowledge and experience in understanding the
interfaces between electro-mechanical systems and digital controls. The Com-
puter Systems Specialist will be called upon to diagnose malfunctions and to re-
store controls requiring novel, unplanned approaches and skills derived from
experience with a variety of problems. The Computer Systems Specialist is un-
der the direction of the Operations and Maintenance Manager but has the re-
sponsibility to take independent action in performing tasks to ensure the safety
of plant personnel and proper functioning of equipment control systems.

Factor 5 — Scope and Effect

Reliable utility services (steam, chilled water, compressed air and sewage re- .
moval) create an environment where the essential personnel and critical equip-

ment of the DoD can perform assigned missions. Failure of utility services may
jeopardize operations and prevent building occupants from performing assigned

missions. The plant supports the Pentagon, Navy Annex, and other area build-

ings.

The Computer System Specialist's primary function is to ensure that the
plant computer-based control systems operate properly for the safe and efficient
operation of NHRP systems to maintain utility service to the Pentagon and other

buildings.

Factor 6 — Personal Contacts

Contacts are required with the Shift Foremen, USRO General Foremen, Plant
Manager, Shift Personnel and other employees who perform the day-to-day op-
erations and repairs. Contacts are required with contractors and equipment

manufacturers.
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Factor 7 — Purpose of Contacts

Contacts with Plant Management and the Shift Foremen are made to receive
situation and status reports and instructions, and to provide direction for the
resolution of problems, or to provide training, etc.

Contacts with other NHRP personnel are to provide direction and to obtain
information concerning the operation and maintenance of equipment, instru-
ments and systems.

Contacts with contractors and equipment manufacturers are to provide di-
rection, obtain information, receive training, ensure plant procedures are fol-
lowed, and when assigned in a quality control role, ensure work meets contract
document requirements.

Factor 7 — Physical Demands

Work is at the control stations at computer terminals and also in operating
areas, which involves significant walking, standing, bending, stooping, crawling,
and climbing of ladders to review equipment, repairs, and problems.

Factor 9 - Work Environment

The work environment includes offices, control room, switchgear rooms and
operating equipment areas including the steam generation plant, refrigeration
plant, sewage pumping station, steam tunnels, manholes, etc. The operating ar-
eas are noisy, hot or cold, dusty and dirty and contain moving parts, high volt-
age equipment and pressurized piping systems, all of which can be hazardous if
improperly operated. The plant contains hazardous chemicals which require
special handling procedures and protection. Conditions require that appropriate
safety gear such as hard hats, protective eye wear and gloves be worn.

Incumbent must pass physical examination annually with medical certifica-
tion of ability to wear a negative pressure regulator.
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FEDERAL FACILITIES DIVISION
NewW HEATING AND REFRIGERATION PLANT
UTiLity SYSTEMS REPAIRER OPERATOR

PLANT OPERATOR

INTRODUCTION

The incumbent is assigned to rotating shift work and performs all operating
and preventive maintenance tasks related to boilers, chillers, and auxiliaries as
directed by the Shift Foreman. The position is located in the Pentagon New
Heating and Refrigeration Plant (NHRP). The plant is responsible for the pro-
duction of steam and chilled water as well as the disposal of sewage. The plant
generates high pressure steam and chilled water to supply the heating and cool-
ing needs of the Pentagon, Navy Annex [Federal Office Building (FOB) 2], and
Marine Corps Headquarters (Henderson Hall). The Pentagon Sewage Pump Sta-
tion handles sewage from the Pentagon, FOB 2, and Arlington National Ceme-
tery. The plant is in operation on a continuous, year-round basis and provides
services to personnel and equipment essential to national defense. .

Until the NHRP, which is currently under construction, becomes opera-
tional, the Plant Operator will participate in equipment and system reviews,
training, walkdowns, start-up, and testing to become fully qualified at the time
of turnover.

Major DUTIES

Operates all boilers, chillers, and emergency power equipment, including all
pumps, fans, diesel generators, and auxiliary plant equipment; operates, starts,
and shuts down equipment, as directed by the Shift Foreman and as required for
proper operation, using computer controls in the control room, local digital con-
trols in the equipment rooms, or fully manual controls on or near the equipment.
Operates the computer system to observe equipment readings and systems pa-
rameters. Recognizes abnormal conditions and situations from computer
screens, alarms, and printouts; knows procedures to follow to restore the sys-
tems to a safe condition. Typical major systems that must be operated under
normal and emergency operating conditions include steam, condensate, boiler,
feedwater, condenser water, multiple fuel systems, ion exchange softeners, com-
pressed air, chemical feed, and soot blowing. Performs preventive maintenance
on the same systems without supervision. When necessary, observes and re-
cords readings of indicating instruments.
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Makes inspection tours during the assigned shift to check the operating con-
ditions of plant equipment, gauges, charts, and records, and to make certain that
all equipment is operating satisfactorily and is loaded efficiently and safely.
Makes changes necessary for good operation, reporting abnormal conditions and
unusual situations to the Shift Foreman.

Inspects mechanical and electrical equipment in and out of service to check
the status of equipment. Determines causes of unusual or improper operation
and operating conditions, determines causes of equipment failure, and recom-
mends actions to prevent recurrence of improper operation or equipment failure.

Makes recommendations for improvements in operations and safety prac-
tices.

Prepares, places, or removes safety tags in accordance with established pro-
cedures, taking proper precautions and using safety equipment to ensure the
safety of plant personnel and equipment.

Maintains proper chemistry of boiler and chiller water in accordance with
operating instructions.

Sk1.L. AND KNOWLEDGE

The incumbent is skilled in and knowledgeable of the theory of operation of
heating, air conditioning, water, steam, condensate, refrigeration, fuel oil, and
soot blowing systems. This knowledge is necessary to safely start, stop, and
regulate the systems for optimum efficiency and to troubleshoot operational
problems.

The incumbent holds a District of Columbia Class 1 Steam Engineer License
or an equivalent license (such as a marine engineering license), or has a mini-
mum of five years experience in the operation of a steam and chiller plant, three
years of which were as an operator performing start-up and shutdown of major
and auxiliary equipment without direct supervision. This provides evidence of
practical experience in plant operations

The incumbent is skilled in the kind and quality of materials and equipment
to be used in performing various checks, tests, adjustments, and troubleshooting
tasks at the system level to determine the operational performance of the equip-
ment and the need for adjustment or repair.

The incumbent has knowledge of computerized distributed process control
systems, including microprocessor-based controls and instruments, operator
workstations, and automatic-to-manual control protocols, and of the functioning
of equipment when operating the boiler and chiller control workstations as well
as the managers' workstations. The incumbent recognizes malfunctions of com-
puter controls and knows the proper steps to take to initiate manual control. The
NHRP is a fully automated plant utilizing state-of-the-art distributed process
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controls and requires an understanding of and ability to use a computer, soft-
ware and associated devices, including programmable logic controllers, distrib-
uted process controllers, microprocessor-based monitoring instrumentation, and
other related electronic devices, in addition to the instruments and controls typi-
cally used in the operation of power plant equipment.

The incumbent has knowledge of controls of all plant systems. Using either
computer or local or manual controls, the incumbent is able to put each system
into operation, safely shut each system down, and isolate major components for
maintenance and repairs. The incumbent understands and can performing com-
plex system operations such as charging refrigeration systems without supervi-
sion. This knowledge is necessary because of the reduced manning level for shift
operations, and considering the vulnerability of the fully automated features of
the plant.

The incumbent is qualified to perform emergency first aid in the event of in-
juries to self or other employees and has a working knowledge of fire protection
and the capabilities of fire fighting equipment.

RESPONSIBILITIES

Carries out duties assigned by the Shift Foreman. Is responsible for taking
the proper steps in the operation of equipment. Checks all repairs of major
equipment (boilers, chillers, pumps, air compressors, heat exchangers, etc.) be-
fore start-up of the equipment.

Carries out normal and routine duties with minimal supervision. Independ-
ently takes corrective measures in response to abnormal occurrences or malfunc-
tions and reports such activities to the Shift Foreman as soon as practical.

Properly implements operating procedures following established work prac-
tices. Applies judgment, based on experience, to handle abnormal situations.
Recognizes emergency situations and initiates immediate corrective actions to
prevent or minimize unsafe consequences.

Under direct or general supervision, regularly and customarily assumes full
responsibilities for complete remote operation of the plant from a central control

room.

Takes responsibility, when assigned, for supervising a crew in completing
repairs, including assigning work, issuing maintenance instructions, requisition-
ing materials and tools, and inspecting the job.

Follows the plant safety rules and practices, and develops safe working
practices.

Maintains work area and equipment in a clean, orderly condition. .
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Follows the plant procedures and good practices for the efficient and eco-
‘ nomical use, care, and handling of operating tools, and supplies.

PrysicaL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equipment,
perform repairs, or correct problems.

WORKING CONDITIONS

The incumbent works in operating equipment areas inspecting the steam
generation plant, refrigeration plant, sewage pumping station, steam tunnels,
manholes, etc. The operating areas are noisy, hot or cold, and dirty, and they
contain moving equipment and pressurized piping systems, which can be haz-
ardous if improperly operated. The plant contains hazardous chemicals that re-
quire special handling procedures and protection. Conditions require that
appropriate safety gear such as hard hats, protective eye wear, and gloves be
worn.

The incumbent must pass a physical examination annually with medical cer-
‘ tification of ability to wear a negative pressure regulator.
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FeDERAL FACILITIES DIVISION
NeEw HEATING AND REFRIGERATION PLANT

UTiLiTY SYSTEMS REPAIRER OPERATOR
REPAIR MECHANIC

INTRODUCTION

The incumbent is assigned to rotating shift work and performs all operating
and maintenance tasks related to boilers, chillers, and auxiliaries as directed by
the General Foreman or Shift Foreman. The incumbent shall be qualified to op-
erate plant equipment using computer controls.

The position is located in the New Heating and Refrigeration Plant (NHRP).
The plant is responsible for the production of steam and chilled water as well as
the disposal of sewage. The plant generates high pressure steam and chilled wa-
ter to supply the heating and cooling needs of the Pentagon, Navy Annex [Fed-
eral Office Building (FOB) 2], and Marine Corps Headquarters (Henderson Hall).
The Pentagon Sewage Pump Station handles sewage from the Pentagon, FOB 2,
and Arlington National Cemetery. The plant is in operation on a continuous, .
ear-round basis and provides services to personnel and equipment essential to
national defense.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Repair Mechanic will participate in equipment and system reviews,
training, walkdowns, start-up, and testing to become fully qualified at the time
of turnover.

MaAJjor DUTIES

Performs corrective and preventive maintenance on boilers, chillers, and
emergency power equipment. Maintains, tests, troubleshoots, and repairs me-
chanical equipment including boiler tubes and drums, burners, flame safety
equipment, chemical feed devices, valves, gauges, pumps, fans, sluice gates,
traveling screens, heat exchangers, air compressors, fuel oil tanks, chiller com-
pressors, sewage communicator, diesel engines, and auxiliary plant equipment.

Removes and reinstalls components using established rigging practices.
Operates, starts, and shuts down equipment, as directed by the Shift Fore-

man and as required for proper operation, using computer controls in the control
room, local digital controls in the equipment rooms, or fully manual controls on
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or near the equipment. Operates the computer system to observe equipment
readings and systems parameters. Recognizes abnormal conditions and situa-
tions from computer screens, alarms, and printouts; knows procedures to follow
to restore the systems to a safe condition. Typical major systems that must be
operated under normal and emergency operating conditions include steam, con-
densate, boiler, feedwater, condenser water, multiple fuel systems, ion exchange
softeners, compressed air, chemical feed, and soot blowings. When necessary,
observes and records readings of indicating instruments.

Makes inspection tours during the assigned shift to check the operating con-
ditions of plant equipment, gauges, charts, and records, and to make certain that
all equipment is operating satisfactorily and is loaded efficiently and safely.
Makes changes necessary for good operation, reporting abnormal conditions and
unusual situations to the Shift Foreman.

Inspects mechanical and electrical equipment in and out of service to check
the status of equipment. Determines causes of unusual or improper operation
and operating conditions, determines causes of equipment failure, and recom-
mends actions to prevent recurrence of improper operation or equipment failure.

Makes recommendations for improvements in operations and safety prac-
tices.

Prepares, places, or removes safety tags in accordance with established pro-
cedures, taking proper precautions and using safety equipment to ensure the
safety of plant personnel and equipment.

SKILL AND KNOWLEDGE

The incumbent is skilled in and knowledgeable of the maintenance and op-
eration of boilers, chillers, circulating water systems, compressed air systems,
heating, air conditioning, steam distribution and condensate return systems, and
fuel oil systems, as well as skilled at reading system flow diagrams and equip-
ment maintenance drawings and instructions. Evidence of a minimum of three
years experience as a millwright or lead repair mechanic in a steam generation
and chiller plant is required.

The incumbent holds a District of Columbia Class 3 Steam Engineer License
or an equivalent license (such as a marine engineering license), or has a mini-
mum of three years experience in the operation of a steam and chiller plant, one
year of which included start-up and shutdown of major and auxiliary equipment
without direct supervision. This provides evidence of practical experience in
plant operations.

The incumbent is skilled in the kind and quality of materials and equipment
to be used in performing various checks, tests, adjustments, and troubleshooting
tasks at the system level to determine the operational performance of the equip-
ment and the need for adjustment or repair.
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The incumbent has knowledge of computerized process control systems, in-
cluding micro-processor based controls and instruments, operator workstations,
and automatic-to-manual control procedures.

The incumbent has knowledge of controls of all plant systems. Using either
computer or local or manual controls, the incumbent is able to put each system
into operation, safely shut each system down, and isolate major components for
maintenance and repairs. This knowledge is necessary because of the reduced
manning level for shift operations, and considering the vulnerability of the fully
automated features of the plant.

The incumbent is qualified to perform emergency first aid in the event of in-
juries to self or other employees and has a working knowledge of fire protection
and the capabilities of fire fighting equipment.

RESPONSIBILITIES

Carries out duties assigned by the General Foreman or the Shift Foreman.
Responsible for performing mechanical preventive and corrective maintenance
work, taking service calls, and performing repairs or minor new construction.
Checks all repairs of mechanical equipment before start-up of the equipment.

Carries out normal and routine duties with minimal supervision. Independ-
ently takes corrective measures in response to abnormal occurrences or malfunc-
tions and reports such activities to the Shift Foreman as soon as practical.

Properly implements operating and maintenance procedures following es-
tablished work practices. Applies judgment, based on experience, to handle ab-
normal situations. Recognizes emergency situations and initiates immediate
corrective actions to prevent or minimize unsafe consequences.

Takes responsibility, when assigned, for supervising a crew in completing
repairs, including assigning work, issuing maintenance instructions, requisition-
ing materials and tools, and inspecting the job.

Follows the plant safety rules and practices, and develops safe working
practices.

Maintains work area and equipment in a clean, orderly condition.

Follows the plant procedures and good practices for the efficient and eco-
nomical use, care, and handling of operating tools and supplies.
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PrysicaL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equipment,
perform repairs, or correct problems.

WorkING CONDITIONS

The incumbent works in operating equipment areas inspecting the steam
generation plant, refrigeration plant, sewage pumping station, steam tunnels,
manholes, etc. The operating areas are noisy, hot or cold, and dirty, and they
contain moving equipment and pressurized piping systems, which can be haz-
ardous if improperly operated. The plant contains hazardous chemicals that re-
quire special handling procedures and protection. Conditions require that
appropriate safety gear such as hard hats, protective eye wear, and gloves be
worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.

C-39




FEDERAL FACILITIES DIVISION
NEW HEATING AND REFRIGERATION PLANT

DisTRIBUTION FACILITIES ELECTRICIAN

INTRODUCTION

The incumbent is assigned to rotating shift work and performs all operating
and maintenance tasks related to electrical equipment as directed by the General
Foreman or Shift Foreman. The incumbent shall be qualified to operate plant
equipment using computer controls. The incumbent will be called upon to re-
pair instruments and controls if the regularly assigned instrumentation/controls
mechanic is not available.

The position is located in the Pentagon New Heating and Refrigeration Plant
(NHRP). The plant is responsible for the production of steam and chilled water
as well as the disposal of sewage. The plant generates high pressure steam and
chilled water to supply the heating and cooling needs of the Pentagon, Navy An-
nex [Federal Office Building (FOB) 2], and Marine Corps Headquarters (Hender-
son Hall). The Pentagon Sewage Pump Station handles sewage from the .
Pentagon, FOB 2, and Arlington National Cemetery. The plant is in operation on
a continuous, year-round basis and provides services to personnel and equip-
ment essential to national defense.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Electrician will participate in equipment and system reviews, training,
walkdowns, start-up, and testing to become fully qualified at the time of turn-

over.

MaAjor DUTIES

Operates and maintains all switchgear, feeder and distribution lines, trans-
formers, distribution panels, circuit breakers, motor control centers, motors and
emergency diesel generators. Maintains, tests, troubleshoots, and repairs electri-
cal equipment, including power cabling, lighting systems and components,
chiller and air conditioning electrical components, motor operators, solenoids,
public address systems, electric overhead cranes, intrusion detection systems,
electronic entry control systems, fire detection and alarm systems, station batter-
ies and in-plant telephone systems.

Installs electrical wiring, switches, and outlet boxes. Tests electrical
additions/modifications.
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Operates, starts, and shuts down equipment, as directed by the Shift Fore-
man and as required for proper operation, using computer controls in the control
room, local digital controls in the equipment rooms, or fully manual controls on
or near the equipment. Operates the computer system to observe equipment
readings and systems parameters. Recognizes abnormal conditions and situa-
tions from computer screens, alarms, and printouts; knows procedures to follow
to restore the systems to a safe condition. Typical major systems that must be
operated under normal and emergency operating conditions include steam, con-
densate, boiler, feedwater, condenser water, multiple fuel systems, ion exchange
softeners, compressed air, chemical feed, and soot blowing. When necessary, ob-
serves and records readings of indicating instruments.

Makes inspection tours during the assigned shift to check the operating con-
ditions of plant mechanical and electrical equipment, including meters, gauges,
charts, and records, and to make certain that all equipment is operating satisfac-
torily. Reports abnormal conditions and unusual situations to the Shift Foreman.

Inspects, calibrates, and performs maintenance on instruments and controls.
Diagnoses, tests, and repairs malfunctioning instruments and controls, on-site or
in the workshop.

Inspects mechanical and electrical equipment in and out of service to check
the status of equipment. Determines causes of unusual or improper operation
and operating conditions of electrical equipment, determines causes of equip-
ment failure, and recommends actions to prevent recurrence of improper opera-
tion or equipment failure.

Makes recommendations for improvements in operations and safety prac-
tices.

Prepares, places, or removes safety tags in accordance with established pro-
cedures, taking proper precautions and using safety equipment to ensure the
safety of plant personnel and equipment.

SKILL AND KNOWILEDGE

The incumbent is skilled in and knowledgeable of the theory of operation of
electrical equipment, including switchgear, transformers, controls, relays, circuit
breakers, fuses, motors, and generators necessary to operate and maintain the
equipment and to troubleshoot operational problems. The incumbent is skilled
at reading wiring diagrams. Evidence of a minimum of three years experience as
a journeyman electrician is required.

The incumbent is familiar with the National Electrical Code and can inter-

pret the code to determine proper wire size, types of enclosures, and insulating
values of commonly used materials.
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The incumbent holds a District of Columbia Class 3 Steam Engineer license
or an equivalent license (such as a marine engineering license), or has a mini-
mum of three years experience in the operation of a steam and chiller plant, one
year of which included start-up and shutdown of major and auxiliary equipment
without direct supervision. This provides evidence of practical experience in

plant operations.

The incumbent is skilled in the kind and quality of materials and equipment
to be used in performing various checks, tests, adjustments, and troubleshooting
tasks at the system level to determine the operational performance of the equip-
ment and the need for adjustment or repair.

The incumbent has knowledge of computerized process control systems, in-
cluding microprocessor-based controls and instruments, operator workstations,

and automatic-to-manual control procedures.

The incumbent has knowledge of controls of all plant systems. Using either
computer or local or manual controls, the incumbent is able to put each system
into operation, safely shut each system down, and isolate major components for
maintenance and repairs. This knowledge is necessary because of the reduced
manning level for shift operations, and considering the vulnerability of the fully
automated features of the plant.

The incumbent is skilled in the use of analog and digital equipment and of
special instruments and tools for calibrating and testing sensitive devices. The
incumbent will be called upon to repair/restore controls and instruments in
situations when instrumentation/controls mechanics are not available.

The incumbent is qualified to perform emergency first aid in the event of in-
juries to self or other employees and has a working knowledge of fire protection
and the capabilities of fire fighting equipment.

RESPONSIBILITIES

Carries out duties assigned by the General Foreman or the Shift Foreman. Is
responsible for performing electrical preventive and corrective maintenance
work, taking service calls, and performing repairs or minor new construction.
Checks all repairs of electrical equipment before start-up of the equipment.

Carries out normal and routine duties with minimal supervision. Independ-
ently takes corrective measures in response to abnormal occurrences or malfunc-
tions and reports such activities to the Shift Foreman as soon as practical.

Properly implements operating and maintenance procedures following es-
tablished work practices. Applies judgment, based on experience, to handle ab-
normal situations. Recognizes emergency situations and initiates immediate
corrective actions to prevent or minimize unsafe consequences.




Takes responsibility, when assigned, for supervising a crew in completing
repairs, including assigning work, issuing maintenance instructions, requisition-
ing materials and tools, and inspecting the job.

Follows the plant safety rules and practices, and develops safe working
practices.

Maintains work area and equipment in a clean, orderly condition.

Follows the plant procedures and good practices for the efficient and eco-
nomical use, care, and handling of operating tools, and supplies.

PrysicAL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equipment,
perform repairs, or correct problems.

WORKING CONDITIONS

The incumbent works in operating equipment areas inspecting the steam
generation plant, refrigeration plant, sewage pumping station, steam tunnels,
manholes, etc. The operating areas are noisy, hot or cold, and dirty, and they
contain moving equipment and pressurized piping systems, which can be haz-
ardous if improperly operated. The plant contains hazardous chemicals that re-
quire special handling procedures and protection. Conditions require that
appropriate safety gear such as hard hats, protective eye wear, and gloves be
worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.
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FEDERAL FACILITIES DIVISION
NeEwW HEATING AND REFRIGERATION PLANT

ELECTRONIC INDUSTRIAL CONTROLS
MECHANIC

INTRODUCTION

The incumbent performs all preventive and corrective maintenance and mi-
nor modifications on instruments and controls for boilers, chillers, and auxilia-
ries, as directed by the General Foreman. The position may require assignment
to rotating shift work.

The position is located in the New Heating and Refrigeration Plant (NHRP).
The plant is responsible for the production of steam and chilled water as well as
the disposal of sewage. The plant generates high pressure steam and chilled wa-
ter to supply the heating and cooling needs of the Pentagon, Navy Annex [Fed-
eral Office Building (FOB) 2], and Marine Corps Headquarters (Henderson Hall).
The Pentagon Sewage Pump Station handles sewage from the Pentagon, FOB 2,
and Arlington National Cemetery. The plant is in operation on a continuous,
year-round basis and provides services to personnel and equipment essential to
national defense.

Until the NHRP, which is currently under construction, becomes opera-
tional, the Electronic Industrial Controls Mechanic will participate in equipment
and system reviews, training, walkdowns, start-up, and testing to become fully
familiar with plant controls and instruments at the time of turnover.

Major DUTIES

Performs preventive and corrective maintenance and first level diagnostics
for instruments, controls, and electronic devices used in the plant systems, in-
cluding boilers and chillers, pumps, fans, and auxiliary plant equipment. Instru-
ments to be maintained and repaired include digital and analog combustion
control systems; smart combustion gas analyzers; combustion air controls; feed-
water system controls; electronic registers associated with the flow monitors;
digital process loop controllers; programmable conductivity transmitters and
programmable bar graph displays; refrigeration system controls; telephone sys-
tems; plant heating, ventilation, and air conditioning controls; data loggers; and
numerous electrical, pneumatic, and hydraulic control systems and subsystems.
Devices include microprocessor-based flame safety and boiler signal
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transmitters; analog-to-digital (pneumatic, hydraulic, or electrical to electronic)
transducers; valve positioners; ring balance meters; differential pressure trans-
mitters; pneumatic feedback controllers; oxygen trim controllers; electronic and
pneumatic temperature, pressure, and flow measuring and transmitting devices;
and electronic/pneumatic graph recorders.

Inspects, calibrates, and performs maintenance and fine-tuning on instru-
ments and controls. Diagnoses, tests, and repairs malfunctioning instruments
and controls, on-site or in the workshop. Assists in the investigation of major
equipment failures where instrumentation or controls may be involved.

Analyzes various control systems and makes adjustments and modifications
to upgrade these systems to improve the overall reliability and efficiency of the
systems as a whole. Installs new electronic devices or control instruments and
determines time and material requirements in advance. Starts up and debugs
newly installed devices and systems. Modifies working drawings to reflect
changes made.

Reads and interprets blueprints, schematics, and manufacturers' instruc-
tions. Traces control wiring and understands ladder diagrams. Utilizes numer-
ous types of pneumatic/electronic test instruments. Helps train lower classified
employees. Collects or directs the collection and replacement of recording in-
strument charts. Keeps proper inventory of various charts. Recommends pro-
curement of supplies and instruments to supervisor.

Makes recommendations for improvements in operations and safety prac-
tices.

Prepares, places, or removes safety tags in accordance with established pro-
cedures, taking proper precautions and using safety equipment to ensure the
safety of plant personnel and equipment.

SkiLL AND KNOWLEDGE

The incumbent has knowledge of the theory related to electronic, electrical,
and pneumatic instrumentation and controls and digital equipment for indus-
trial process applications. This knowledge is necessary for analyzing, testing,
troubleshooting, repairing, and calibrating such devices and systems.

The incumbent has knowledge of computer control systems for industrial
applications, including (1) configuration and operation of computer software
and programming in multitask operating systems such as QNX and disk operat-
ing systems; (2) network hardware and software and communication protocols
(familiarity with Bristol Standard Asynchronous Protocol is desirable); (3) fiber
optic data highways; (4) communication hardware, including serial and parallel
communication RS-232 and RS-485 connectors, and electronic and fiber optic mo-
dems; (5) programmable logic controllers, distributed process controllers, and
ladder logic and reprogramming of ladder logic (familiarity with Bristol Babcock
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ACCOL programming language is desirable); (6) 486 PC workstations and unin-
terruptible power supplies; and (7) microprocessor-based monitoring instrumen-
tation including intelligent digital pressure, temperature, and level transmitters,
electronic registers associated with flow monitors, digital process loop control-
lers, smart combustion gas analyzers, programmable conductivity transmitters
and programmable bar graph displays. Knowledge of these systems and instru-
ments is necessary because their proper functioning is essential for the safe and
efficient operation of the NHRP.

The incumbent has working knowledge of central heating boiler systems
and central station refrigeration systems and their operation. This knowledge is
necessary to understand the process application of controls and instruments in
performing maintenance and repair.

The incumbent is skilled in the use of analog and digital equipment and of
special instruments and tools for calibrating and testing sensitive devices. The
incumbent will be called upon to repair/restore controls and instruments requir-
ing novel, unplanned approaches and skills derived from experience with a vari-
ety of problems.

The incumbent is qualified to perform emergency first aid in the event of in-
juries to self or other employees and has a working knowledge of fire protection
and the capabilities of fire fighting equipment.

RESPONSIBILITIES

Carries out duties assigned by the General Foreman. Responds to requests
made by shift personnel for technical assistance in the operation or repair of in-
struments and controls. Is responsible for taking the proper steps in the mainte-
nance of instrumentation and controls. Checks all repairs of instruments and
controls before start-up of the equipment.

Carries out normal and routine duties with minimal supervision. Independ-
ently takes corrective measures in response to abnormal occurrences or malfunc-
tions and reports such activities to the Shift Foreman and the General Foreman as

soon as practical.

Properly implements operating and maintenance procedures following es-
tablished work practices. Applies judgment, based on experience, to handle ab-
normal situations. Recognizes emergency situations and initiates immediate
corrective actions to prevent or minimize unsafe consequences.

Directs others assigned for assistance in the proper operation and mainte-
nance of instruments and controls.

Takes responsibility, when assigned, for supervising a crew in performing
tasks, including assigning work, issuing maintenance instructions, requisitioning
materials and tools, and inspecting the job.
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Follows the plant safety rules and practices, and develops safe working
practices.

Maintains work area and equipment in a clean, orderly condition.

Follows the plant procedures and good practices for the efficient and eco-
nomical use, care, and handling of operating tools, and supplies.

PHYSICAL EFFORT

Work involves significant walking, standing, bending, stooping, crawling,
climbing of ladders, use of tools, and lifting of heavy items to inspect equipment,
perform repairs, or correct problems.

WOoRKING CONDITIONS

The incumbent works in shops and operating equipment areas performing
tasks near the steam generation equipment, refrigeration plant, switchgear cabi-
nets, sewage pumping station, steam tunnels, manholes, etc. The operating areas
are noisy, hot or cold, and dirty, and they contain moving parts, high voltage
equipment, and pressurized piping systems, which can be hazardous if improp-
erly operated. The plant contains hazardous chemicals that require special han-
dling procedures and protection. Conditions require that appropriate safety gear
such as hard hats, protective eye wear, and gloves be worn.

The incumbent must pass a physical examination annually with medical cer-
tification of ability to wear a negative pressure regulator.
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Facility Survey Results

In an attempt to benchmark the staffing proposed for the NHRP, we con-
tacted eight other facilities to determine their staffing levels, the types of equip-
ment they operate, and their experiences. The facilities included those with
boilers of the same manufacturer as those for the NHRP. Four of the facilities are
in the private sector (two universities, one industrial plant, and one large hotel)
and four are in the Federal government (three military bases and the General
Services Administration Heating Operation and Transmission District plants in
Washington, D.C.). Table D-1 summarizes the survey results.

With the exception of the GSA-HOTD plants, the staffing levels at all of the
facilities are quite low — one to three operators per shift and modest numbers of
repair personnel. The total number of staff is relatively small whether the plant
is simple, consisting primarily of a few steam heating boilers, or a more complex
commercial facility.

The staffing levels at the two GSA-HOTD plants — 60 to 70 personnel at
each — closely resemble the staffing level at the PUP. The equipment at the GSA-
HOTD plants, like that at the PUP, is old, but most of the boilers have been fitted
with modern digital controls at local stations.

Although the staffing levels found in our limited survey vary considerably,
we conclude that modern, well-designed plants with computerized controls can
be staffed with relatively few personnel, particularly when loss of services can be
tolerated. Since the services provided by the NHRP are essential, we believe that
its staffing level should be somewhat higher than that in a comparable facility. A
staffing level of 35 to 40 personnel for the NHRP is reasonable to ensure continu-
ity of service.
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APPENDIX E

Training Hours by Position and System




Tramning Hours by Position and System

This appendix details, in Tables E-1 through E-11, the number of training
hours needed for each position in the NHRP. The hours are broken down by
system, module or subject, and type of training — i.e., class, walkdown, or plant.




Table E-1.

Training Plan for Plant Manager

(hours)

System

Module

Class

Walkdown

Plant

General arrangement

Plant description

4

Steam generation system

Maintenance
Start-up, operation, and control

System overview

16

Condensate feedwater system

Maintenance
Start-up, operation, and control

System overview

16

Condenser water system

Maintenance
Start-up, operation, and control

System overview

Chiller system

Maintenance
Start-up, operation, and control

System overview

Chilled water distribution system

Maintenance
Start-up, operation, and control

System overview

Central distributed control system

Maintenance
Start-up, operation, and control

System overview

20

20

Electrical distribution systems

Maintenance
Start-up, operation, and control

System overview

12

Intrusion detection systems

Maintenance
Start-up and operation

System overview

28

Electronic entry control system

Maintenance
Start-up and operation

System overview

52




Table E-1.

Training Plan for Plant Manager

(hours) (Continued)
System Module Class | Walkdown Plant
Plant paging system Maintenance
Start-up and operation ‘ 8
System overview
Fire detection and alarm system Maintenance
Start-up and operation 24
System overview
Totals 42 18 200

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.




Table E-2.
Training Plan for Operations and Maintenance Manager
(hours)
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2
Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2
Condenser water system Maintenance
Start-up, operation, and control 8
System overview 2 2
Chiller system Maintenance
Start-up, operation, and control 8
System overview 2 2
Chilled water distribution system Maintenance
Start-up, operation, and control 8
System overview 2 2
Central distributed control system | Maintenance
Start-up, operation, and control 20 20
System overview 2 2
Electrical distribution systems Maintenance
Start-up, operation, and control 4 12
System overview 2 2
Compressed air equipment Maintenance
Start-up, operation, and control 2
System overview
Sewage treatment center Maintenance
4

Start-up, operation, and control

System overview




Table E-2.

Training Plan for Operations and Maintenance Manager

(hours) (Continued)

System

Module

Class

Walkdown

Plant

Forced hot water heating system

Maintenance
Start-up, operation, and control

System overview

Central air conditioning

Maintenance
Start-up, operation, and control

System overview

Air supply distribution system

Maintenance
Start-up, operation, and contro!

System overview

20

Ventilation and exhaust system

Maintenance
Start-up, operation, and control

System overview

12

HVAC control

Maintenance
Start-up, operation, and control

System overview

16

Hydraulic elevators

Maintenance
Start-up, operation, and control

System overview

Electric overhead traveling cranes

Maintenance
Start-up, operation, and control

System overview

Monorail and hoist systems

Maintenance
Start-up, operation, and control

System overview

Intrusion detection systems

Maintenance
Start-up, operation, and control

System overview

28
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Table E-2.
Training Plan for Operations and Maintenance Manager
(hours) (Continued)
System Module Class Walkdown Piant
Electronic entry control system Maintenance
Start-up, operation, and control 52
System overview
Plant paging system Maintenance

Start-up, operation, and control 8

System overview

Fire detection and alarm system Maintenance
Start-up, operation, and control 24

System overview

Totals 46 18 310

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-3.
Training Plan for Computer Systems Specialist
(hours)
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Steam generation system Maintenance
Start-up, operation, and control
System overview 2 2
Condensate feedwater system Maintenance
Start-up, operation, and control
System overview 2 2
Condenser water system Maintenance
Start-up, operation, and control
System overview 2 2
Chiller system Maintenance
Start-up, operation, and control
System overview 2 2
Chilled water distribution system Maintenance
. Start-up, operation, and control
System overview 2 2
Central distributed control system | Maintenance 16
Start-up, operation, and control 20 20
System overview 2 2
Electrical distribution systems Maintenance
Start-up, operation, and control
System overview 2 2
Totals 38 18 36

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checkiist indicating critical evolutions and required actions; plant =

operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-4.
Training Plan for Shift Foreman
(hours) ’
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2
Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2
Condenser water system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2
Chiller system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2
Chilled water distribution system Maintenance 2 6
Start-up, operation, and control 8
System overview 2 2
Central distributed control system | Maintenance
Start-up, operation, and control 20 20
System overview 2 2
Electrical distribution systems Maintenance 4 12
Start-up, operation, and control 4 12
System overview 2 2
Compressed air equipment Maintenance
Start-up, operation, and control 2
System overview
Sewage and sump pumps Maintenance
4

Start-up, operation, and control

System overview
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Table E-4.

Training Plan for Shift Foreman

(hours)

System

Module

Class

Walkdown

Plant

Forced hot water heating system

Maintenance
Start-up, operation, and control

system overview

Central air conditioning

Maintenance
Start-up, operation, and control

System overview

Air supply distribution system

Maintenance
Start-up, operation, and control

System overview

20

Ventilation and exhaust system

Maintenance
Start-up, operation, and control

System overview

12

HVAC control

Maintenance
Start-up, operation, and control

System overview

16

Hydraulic elevators

Maintenance
Start-up, operation, and control

System overview

Electric overhead traveling cranes

Maintenance
Start-up, operation, and control

System overview

Monorail and hoist systems

Maintenance
Start-up, operation, and control

System overview

intrusion detection systems

Maintenance
Start-up, operation, and contro!

System overview

28
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Table E-4.
Training Plan for Shift Foreman
(hours) '
System Module Class | Walkdown Piant
Electronic entry control system Maintenance
Start-up, operation, and control 52
System overview
Plant paging system Maintenance

Start-up, operation, and control 8

System overview

Fire detection and alarm system Maintenance
Start-up, operation, and control 24

System overview

Totals 60 18 336

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-5.
Training Plan for Control Operator
(hours)
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Steam generation systems Maintenance
Start-up, operation, and control 16
Systems overview 2 2
Condensate feedwater systems Maintenance
Start-up, operation, and control 16
System overview 2 2
Condenser water system Maintenance
Start-up, operation, and control 8
System overview 2 2
Chiller system Maintenance
Start-up, operation, and control 8
System overview 2 2
Chilled water distribution system Maintenance
Start-up, operation, and control 8
System overview 2 2
Central distributed control system | Maintenance
Start-up, operation, and control 20 20
System overview 2 2
Electrical distribution systems Maintenance
Start-up, operation, and control 4 12
System overview 2 2
Compressed air equipment Maintenance
Start-up, operation, and control 2

System overview
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Table E-5.
Training Plan for Control Operator
(hours) (Continued)
System Module Class | Walkdown Plant
Sewage and sump pumps Maintenance

Start-up, operation, and control 4

System overview

Forced hot water heating system Maintenance

Start-up, operation, and control 8
System overview

Central air conditioning Maintenance
Start-up, operation, and control 4

System overview

Air supply distribution system Maintenance

Start-up, operation, and control 20

System overview

Ventilation and exhaust system Maintenance

Start-up, operation, and control 12

Systemn overview

HVAC control Maintenance
Start-up, operation, and control 16

System overview

Hydraulic elevators Maintenance

Start-up, operation, and control 4

System overview

Electric overhead traveling cranes | Maintenance
Start-up, operation, and controt 4

System overview

Monorail and hoist systems Maintenance

Start-up, operation, and control 4

System overview
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Table E-5.
Training Plan for Control Operator

(hours) (Continued)
System Module Class | Walkdown Plant
Intrusion detection systems Maintenance 24
Start-up, operation, and control 28
System overview
Electronic entry control system Maintenance
Start-up, operation, and control 52
System overview
Plant paging system Maintenance
Start-up, operation, and control 8
System overview
Totals 42 18 278

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-6.
Training Plan for Electronics Industrial Controls Mechanic
(hours) '
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2
Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2
Condenser water system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2
Chiller system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2
Chilled water distribution system Maintenance 2 6
Start-up, operation, and control 8
System overview 2 2
Central distributed control system | Maintenance 16
Start-up, operation, and control 20 20
System overview 2 2
Electrical distribution systems Maintenance 4 12
Start-up, operation, and control 4 . 12
System overview 2 2
Central air conditioning Maintenance 4
Start-up, operation, and control
System overview
Air supply distribution system Maintenance 20

Start-up, operation, and control

System overview
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Table E-6.

Training Plan for Electronics Industrial Controls Mechanic

(hours) (Continued)
Summary Module Class | Walkdown Plant

Ventilation and exhaust system Maintenance 12
Start-up, operation, and control
System overview

HVAC control Maintenance 16
Start-up, operation, and control
System overview

Hydraulic elevators Maintenance
Start-up, operation, and control 4
System overview

Intrusion detection system Maintenance 24
Start-up, operation, and contro! 28
System overview

Electronic entry control system Maintenance 40
Start-up, operation, and control 52
System overview

Plant paging system Maintenance 4
Start-up, operation, and control 4
System overview

Fire detection and alarm system Maintenance 17
Start-up, operation, and control 12
System overview

Totals 60 18 399

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; piant =
operation of equipment or repair of equipment under the guidance of a qualified person.




Table E-7.
Training Plan for General Foreman

(hours)
System Module Class | Walkdown Plant

General arrangement Plant Description 4 4

Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2

Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2

Condenser water system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2

Chiller system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2

Chilled water distribution system Maintenance 2 6
Start-up, operation, and control 8
Systemn overview 2 2

Central distributed control system | Maintenance

Start-up, operation, and control 20 20
System overview 2 2

Electrical distribution systems Maintenance 4 12
Start-up, operation, and control 4 12
System overview 2 2

Compressed Air Equipment Maintenance 2
Start-up, operation, and control 2

System overview

Sewage and sump pumps Maintenance 4

Start-up, operation, and control 4

System overview
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Table E-7.
Training Plan for General Goreman

(hours) (Continued)
System Module Class | Walkdown Plant

Forced hot water heating system Maintenance 8
Start-up, operation, and control 8
System overview

Central air conditioning Maintenance 4
Start-up, operation, and control 4
System overview

Air supply distribution system Maintenance 20
Start-up, operation, and conrol 20
System overview

Ventilation and exhaust system Maintenance 12
Start-up, operation, and control 12
System overview

HVAC control Maintenance 16
Start-up, operation, and control 16
System overview

Hydraulic elevators Maintenance 4
Start-up, operation, and control 4
System overview

Electric overhead traveling cranes | Maintenance 4
Start-up, operation, and control 4
System overview

Monorait and hoist systems Maintenance 4
Start-up, operation, and control 4
System overview

Intrusion detection systems Maintenance 24
Start-up, operation, and control 28

System overview
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Table E-7.
Training Plan for General Foreman
(hours) (Continued)
System Module Class | Walkdown Plant
Electronic entry control system Maintenance 40
Start-up, operation, and control 52
System overview
Plant paging systems Maintenance 4
Start-up, operation, and control 4
System overview
Fire detection and alarm system Maintenance 12
Start-up, operation, and control 12
System overview
Totals 60 18 478

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-8.
Training Plan for Repair Mechanic

System overview

(hours)
System Module Class | Walkdown Plant

General arrangement Plant description 4 4

Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2

Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2

Condenser water system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2

Chiller system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2

Chilled water distributed system Maintenance 2 6
Start-up, operation, and control 8
System overview 2 2

Central distributed control system | Maintenance
Start-up, operation, and control
System overview 2 2

Electrical distribution systems Maintenance
Start-up, operation, and control 4 12
System overview 2 2

Compressed air equipment Maintenance 2
Start-up, operation, and control 2
System overview

Sewage and sump pumps Maintenance 4
Start-up, operation, and control 4
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Table E-8.
Training Plan for Repair Mechanic

(hours) (Continued)
System Module Class | Walkdown Plant

Forced hot water heating system Maintenance 8
Start-up, operation, and control 8
System overview

Central air conditioning Maintenance 4
Start-up, operation, and contro! 4
System overview

Air supply distribution system Maintenance 20
Start-up, operation, and control 20
System overview

Ventilation and exhaust system Maintenance 12
Start-up, operation, and control 12
System overview

HVAC control Maintenance 16
Start-up, operation, and contro! 16
System overview

Hydraulic elevators Maintenance : 4
Start-up, operation, and control 4
System overview

Electric overhead traveling cranes | Maintenance 4
Start-up, operation, and control 4
System overview

Monorail and hoist systems Maintenance 4
Start-up, operation, and control 4
System overview

Intrusion detection systems Maintenance 24
Start-up, operation, and controi 28
System overview
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Table E-8.

Training Plan for Repair Mechanic

(hours) (Continued)
System Module Class | Walkdown Plant

Electronic entry control system Maintenance 40
Start-up, operation, and contro! 52

System overview
Plant paging system Maintenance 4
Start-up, operation, and control 4

System overview
Fire detection and alarm system Maintenance 12
Start-up, operation, and control 12

System overview
Totals 36 18 446

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-9. _
Training Plan for Pipefitter-Welder

(hours)
System Module Class | Walkdown Plant

General arrangement Plant description 4 4
Steam generation system Maintenance

Start-up, operation, and control

System overview 2 2
Condensate feedwater system Maintenance

Start-up, operation, and control

System overview 2 2
Condenser water system Maintenance

Start-up, operation, and control

System overview 2 2
Chiller system Maintenance

Start-up, operation, and control

System overview 2 2

Chilled water distributed system Maintenance
Start-up, operation, and control

System overview 2 2

Central distribution control system | Maintenance
Operation

System overview 2 2

Electrical distribution systems Maintenance
Start-up, operation, and controi

System overview 2 2

Totals 18 18

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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Table E-10.
Training Plan for Electrician

(hours)
System Module Class | Walkdown Plant

General arrangement Plant description 4 4

Steam generation system Maintenance 16
Start-up, operation, and control 16
System overview 2 2

Condensate feedwater system Maintenance 4 16
Start-up, operation, and control 16
System overview 2 2

Condenser water system Maintenance - 4 4
Start-up, operation, and control 8
System overview 2 2

Chiller system Maintenance 4 4
Start-up, operation, and control 8
System overview 2 2

Chilled water distribution system Maintenance 2 6
Start-up, operation, and control 8
System overview 2 2

Central distributed control system | Maintenance
Start-up, operation, and control
System overview 2 2

Electrical distribution systems Maintenance 4 12
Start-up, operation, and control 4 12
System overview 2 2

Compressed air equipment Maintenance 2
Start-up, operation, and control 2
System overview

Sewage and sump pumps Maintenance 4
Start-up, operation, and contro! 4
System overview
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Table E-10.
Training Plan for Electrician
(hours) (Continued)
System Module Class | Walkdown Plant

Forced hot water heating system Maintenance 8
Start-up, operation, and control 8

System overview
Central air conditioning Maintenance 4
Start-up, operation, and control 4

System overview
Air supply distribution system Maintenance 20
Startup, Operation & Control 20

System overview
Ventilation and exhaust system Maintenance 12
Startup, Operation & Control 12

System overview
HVAC control Maintenance 16
Start-up, operation, and control 16

System overview
Hydraulic elevators Maintenance 4
Start-up, operation, and control 4

System overview
Electric overhead traveling cranes | Maintenance 4
Start-up, operation, and control 4

System overview
Monorail and hoist systems Maintenance 4
. Start-up, operation, and control 4

System overview
Intrusion Detection Systems Maintenance 24
28

Start-up, operation, and control

System overview
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Table E-10.

Training Plan for Electrician

(hours) (Continued)
System Module Class | Walkdown Plant

Electronic entry control system Maintenance 40
Start-up, operation, and control 52

System overview
Plant paging system Maintenance 4
Start-up, operation, and control 4

System overview
Fire detection and alarm system Maintenance 12
Start-up, operation, and control 12

System overview
Totals 40 18 458

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.

E-27




Table E-11.
Training Plan for Administrative Staff

(hours)
System Module Class | Walkdown Plant
General arrangement Plant description 4 4
Totals 4 4

Notes: Class = structured study in classroom led by an instructor; walkdown = form of job performance measure
and involves training on specific tasks utilizing a checklist indicating critical evolutions and required actions; plant =
operation of equipment or repair of equipment under the guidance of a qualified person.
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